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EXECUTIVESUrvIMARY

Cleanup and closure of the Hanford Site will be achieved in a manner that is protective of human

health and the environment. This will be possible because decisions for achieving this objective

will be made, in part, based on a series of risk assessments. These risk assessments have been or

will be prepared to support evaluationsand the selection of solutions to remediate and close

waste sites and to dispose of waste in a manner that will be compliant with environmental

regulations.

This document presents a review of the major risk assessments currently being conducted at the

Hanford Site. It identifies how the assessments now align through the use of a conceptual,

integrated risk assessment model that demonstrates the inputs and outputs of the risk

assessments, schedule ties, and geographic coverage. Several key points and issues have been

identified that provide an initial focus on the challenges associated with developing and

implementing an integrated risk assessment process, including the following:

• Different risks are being evaluated - The time frames range from current to short-term

(1,000 years) to long-term (10,000 years). Are they comparable, what is the appropriate

hierarchy of the assessments, and when is it appropriate for the assessment to be conducted?

• Schedule realignments - In some cases, information from one assessment to support another

assessment is not available when needed.

• Exposure scenarios -There are inconsistencies in the exposure scenarios used across some of

the assessments.

• Cumulative risk assessments - Cumulative or composite analysis of risk means different

things within different regulatory regimes and is viewed differently by different groups. The

views and expectations of regulatory, stakeholder, and the Tribal for cumulative

risk assessments for the Hanford Site and the requirements of the different regulatory
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regimes (e.g., National Environmental Policy.Act of1969; Comprehensive Environmental

Response, Compensation, and Liability Act of 1980; U.S. Department of Energy [DOE]

orders) need to be further explored and understood.

The DOE (Richland Operations Office and Office of River Protection) has established a

Configuration Management Group (CMG). The CMG has been tasked with assembling the

common set of information and the reasonable range of parameters and assumptions for risk

assessments being conducted or planned across the Hanford Site.

Technical guidance documents are. to be prepared by the various projects for risk assessments

that are or will be conducted in support of Hanford Site waste cleanup programs. The CMG is

responsible for reviewing the parameters and assumptions proposed for each risk assessment or

group of risk assessments to ensure that there is general consistency among risk assessments at

the Hanford Site. In order to begin the process of establishing the common set of information

and reasonable range of parameters, technical guidance documents for several projects have been

prepared and reviewed by the CMG. These include the Draft Environmental Impact Statement

for the Retrieval, Treatment, and Disposal of Tank Waste and Closure of Single-Shell Tanks at

the Hanford Site, Richland, Washington (DOE 2005), Composite Analysis for Low-Level Waste

Disposal in the 200 Area Plateau of the Hanford Site (PNNL 1998), Retrieval Performance

Evaluation for Single-Shell Tanks S-112 and S-102 (FH 2001), and Annual Summary of the

Integrated Disposal Facility Performance Assessmentfor 2004 (DOE-ORP 2005).

This initial effort was conducted between the DOE (i.e., the CMG) and a technical working

group composed of the contractors responsible for the work. The status of risk assessments

presented here is based on information obtained from the existing risk assessment integration

technical working group with representatives from all of the major projects/programs on the

Hanford Site. The CMG and the technical working group formulated an initial risk assessment

integration process (illustrated in Figure ES-1) to improve and guide the development of

integrated risk assessments at the Hanford Site.
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A workshop was held on April 19, 2005, to discuss Draft A of this document and an initial path

forward identified to improve the integration of the risk assessments with a goal of achieving

completeness and efficiency in conducting risk assessments to support cleanup and closure of the

Hanford Site. The next step to be followed by the CMG will be to work with the regulators,

stakeholders, and Tribes to openly discuss and further develop the common set of information

and range of parameters and assumptions for risk assessments. This effort will be conducted as

part of the partnering and communication program for further development of the risk integration

process.

The initial path forward in this process will involve (1) the CMG and a smaller risk integration

working group evaluating the schedules, linkages, and gaps and alignment of risk assessments

with closure decision requirements across the site; and (2) a series of workshops with

stakeholders, Tribes, and the Natural Resource Trustee Council to obtain their ideas and input

and discuss the integration of site decisions, cumulative analyses, and risk assessment parameters

and assumptions.

Status of Han.ford Site Risk Assessment Integration, FY 2005

May 2005 ES-3



w :a
N ^'+

Q i

Ii

^

J

i

F.

e

W

0

• Risk Receptors

• Time Frame

• Basis and
Assumptions

• GapslOverlaps

0 Organize Working Group

© Integrate Work Scope

© Apply Planning and
Controls

Q Implement Integrated
Risk Assessment
Strategy

Integrate
Workscope {

• Characterization

• Modeling

• Metrics

• Geographic
Boundaries

• Monitoring

Activities Affecting
the Groundwater,
Vadose Zone and
Columbia River

Tribal Nations

-I• Regulators I

• Stakeholders

• Trustees

...

t̂9

:v

I ^0
CD

^

O

lu
O
O
l1i

W
J



DOE/RL-2005-37
Rev. 0

TABLE OF CONTENTS

1.0 INT][tODUCTION .............................................................................................................1

2.0 BACKGROUND........................................................ ......... ......... v.................1

3.0 RISK ASSESSMENTS AT THE HANFORD SITE .........................:............................ 2

3.1 RESOURCE CONSERVATION AND RECOVERY ACT OF 1976 ................... 3

3.2 COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION,
AND LIABILTfY ACT OF 1980 .:................................ ........:.. ...................4

3.3 ATOMIC ENERGY ACT OF 1954, AS IMPLEMENTED BY DOE O 435.1..... 5

3.4 TANK FARM ASSESSMENT INTEGRATION THROUGH THE TRI-PARTY

AGREEMENT APPENDIX I PROCESS ............................................................... 6

3.5 NATIONAL ENVIRONMENTAL POLICY ACT OF 1969 ................................. 7

3.6 HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW ....................... 8

3.7 FINDINGS OF HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW 11

4.0 ' GEOGRAPHIC BOUNDARIES OF THE RISK ASSESSMENTS ........................... 12

5.0 SCHEDULE INTEGRATION .......................................................................................13

6.0 CUMULATIVE RISK ASSESSMENT ...........................................:......................:......13

6.1 NEED FOR A SITEWIDE RISK ASSESSMENT ............................................... 21

6.2 PRELIMINARY SPECIFICATIONS FOR A SITEWIDE RISK ASSESSMENT

CAPABILITY ...............................................:..................................:.................... 23

6.3 PRELIMINARY INTEGRATION PROCESS FOR THE SITEWIDE RISK
ASSESSMENT AND SITE-SPECIFIC RISK ASSESSMENTS ......................... 23

7.0 RISK ASSESSMENT INTEGRATION ........................................................................ 26

8.0 REFERENCES ......... ......... ........ ......... ......................... ................:29

Status of Hanford Site Risk Assessment Integration, FY2005

May 2005



DOE/RL-2005-37
Rev. 0

APPENDICES

A RISK ASSESSMENT MATRIX .......................................... . ..._::... :........ ...:.. A-i
B CLEANUP VERIFICATION PACKAGE DOCUMENTS ............................................. B-i
C MAPS OF RISK ASSESSMENT AREAS ......................................... :............................ C-i

FIGURES

1. Graphical Representation of the Integrated Hanford Site Risk Assessments : .................. .. 9
2. Hanford Site Risk Assessment Composite Schedule. (3 Pages) .... ......... ....... .................. 15
3. Hanford Site Risk Assessment Technical Working Group....... .................................. 27
4. Hanford Site Risk Assessment Integration Process . ................................:........................ 28

TABLES

1. Data Input Schedule Conflicts...... ...... ......... ...... ......... ...... ......... .... ...:..... ................:. 21
2: Interface Requirements for the Composite Analysis and Other Risk Assessments..:..:.... 24

Status of Hanford Site RiskAssessment Integration, FY 2005 ^ ^ ^ .. ^ ^ . .. . . . ^ . ^ ^

May 2005 ii



bOE/RL-2005-37
Rev. 0

ACRONYMS

AEA Atomic Energy Act of 1954
CERCLA Comprehensive Environmental Response, Compensation, and

Liability Act of 1980
CFR Code ofFederal Regulations

CMG Configuration Management Group
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1.0 INTRODUCTION

Cleanup and closure of the Hanford Site will be achieved in a manner that is protective of human

health and the environment: This will be possible because decisions for achieving this objective

will be made, in part,based on a series of risk assessments. These risk assessments have been or

will be prepared to support evaluations and the selection of solutions to remediate and close

waste sites and to dispose of waste in a manner that will be in compliance with environmental

regulations.

The purpose of this document is to summarize the scope and requirements of risk assessments,

describe the schedule and status of the major individual risk assessment projects currently

under way, identify the interfaces between the programs and projects that are developing risk

assessments, and propose a process that will address issues identified in this report. In meeting

these objectives, this document presents information on current risk assessments being conducted

across the Hanford Site, shows the geographical boundaries of the risk assessments, presents a

combined schedule that details the relationships between the various risk assessments, highlights

risk assessment gaps for future action, and provides a process for integrating risk assessments:

2.0 BACKGROUND

The Hanford Site contains a wide range of radioactive, mixed, and hazardous wastes. Ongoing

investigations are being conducted in response to regulations established to ensure that

remediation and closure actions are protective of human health and the environment. These

regulatory drivers include, but are not limited to, the following:

• Atomic Energy Act of1954 (AEA), as implemented by DOE O 435:1

• National Environmental Policy Act of 1969 (NEPA)

• Resource Conservation and Recovery Act of 1976 (RCRA)

• Comprehensive Environmental Response, Compensation, and Liability Act of 1980

(CERCLA)

•"Model Toxics Control Act - Cleanup" (Washington Administrative Code [WAC] 173-340)

• Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)

(Ecology et. al. 1989).

Numerous risk assessments and performance assessments are being conducted to support

decisions to be made as part of the U.S. Department of Energy's (DOE's) responsibility under
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these regulatory drivers. The scope of these assessments is focused on addressing specific
projects that are targeted with the responsibility of remediating, closing, or disposing of
hazardous, mixed, and low-level waste (LLW) and waste sites. The assessments are designed to
provide informationxhat will support specific decisions within a limited scope of interests.
Additionally the scope of the Hanford Sitewide Monitoring Program and the Orphan Sites
Program are included as part of this report. Risk assessment principals and practices draw upon
many sources. The DOE believes that, although the contaminated areas of the Hanford Site are
well defined, continued data collection and analysis of areas not suspected as being contaminated
through these two programs is an integral part of the risk characterization process, and it is
appropriate to include these efforts as part of this status report on risk assessments.

In October 2004, the DOE began an effort to integrate risk assessment strategies and schedules.
This effort, in part, is to evaluate how the individual risk assessments integrate collectively in
an overall assessment of Sitewide risk and to assess the need for a broad-based, cumulative
Sitewide risk assessment. The focus of the integration effort is the groundwater operable unit
(OU) and source sites to be closed under CERCLA, RCRA, and the AEA. Other related risk
assessments are being performed in support of NEPA, closure under Revised Code of
Washington 70.105, and the Sitewide composite analysis that is required under DOE O 435.1. In
all, 51 assessments are currently under way to address risks to human health and the environment
from hazardous, mixed, or radioactive wastes.

3.0 RISK ASSESSMENTS AT THE HANFORD SITE

Risk assessments provide information that is used by the DOE and the regulators in making
decisions and selecting methods to remediate or close waste sites and to dispose of wastes at the
Hanford Site. For the purposes of this document, the term "risk assessment" is used to include
a range of studies that evaluate human health and ecological risks from radioactive, mixed, and
hazardous wastes. The term includes risk assessments, performance assessments, and composite
analyses.

Risk assessments are prepared to support decisions under RCRA, CERCLA, the AEA, and
NEPA and focus on evaluating the human health and ecological risks posed by hazardous
wastes, waste sites, and contaminated facilities. The RCRA decisions address sites that would
receive planned releases and the closure of treatment, storage, and disposal (TSD) facilities and
past-practice sites that have been contaminated by unplanned releases of hazardous substances.
The CERCLA decisions select a cleanup remedy for facilities and sites that have been
contaminated. Decisions under the AEA involve closure of sites containing low-level
radioactive waste (LLW) and disposal of LLW. NEPA supports the decision-making process

that requires federal agencies to evaluate and compare the potential environmental impacts of the
proposed action(s) and alternatives prior to implementing a major action. Risk assessments
prepared to support reviews under NEPA provide information on the potential impacts to human
health and the environment.

Status ofHanford Site.Risk Assessment Integration, FY.2005
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The Tri-Party Agreement provides the framework for permitting TSD units and promoting an

effective investigation and cleanup of contamination atthe Hanford Site. It establishes a

procedural framework and schedule for developing, prioritizing; implementing, and monitoring

response actions at the Hanford Site in accordance with CERCLA and CERCLA guidance, the

"National Oil and Hazardous Substances Pollution Contingency Plan" (also referred to as the

National Contingency Plan) (40 Code ofFederal Regulations [CFR] 300.430[e][9][:ui]), and

RCRA and RCRA guidance.

One of the purposes of the Tri-Party Agreement is "to ensure that the environmental impacts

associated with past and present activities at the Hanford Site are thoroughly investigated and

that appropriate response actions are taken as necessary to protect the public health, welfare, and

the environment" (Ecology et. al. 1989). Section 6.0 of the Tri-Party Agreement discusses the

requirements of RCRA and the State of Washington Hazardous Waste Management Act that

pertain to all units that were used to store, treat, or dispose of RCRA hazardous waste.

Section7.0 discusses the cleanup of past-practice units that will be undertaken in accordance

with the CERCLA process or RCRA process.

In both processes, the key initial step is to conduct an investigation that will define the nature and

extent of contamination through field sampling and laboratory analysis. This will include

characterization of waste types, volume, concentration ranges, fate and transport of
contaminants, migration routes, and potential receptors. It is anticipated that because of limited

data during the initial investigation to adequately assess risk, including environmental pathways

and expectedexposure levels, the analysis wiilbe developed further during subsequent studies.

3.1 RESOURCE CONSERVATION AND RECOVERY ACT OF 1976

The Solid Waste Disposal Act was signed into law in 1965 and was amended by the Hazardous
and Solid Waste Amendments of 1984. The objectives of the Act, as amended, are to conserve
valuable material and energy resources by ensuring that hazardous waste management practices

are conducted in a manner that is protective of human health and the environment, also requiring
that hazardous wastes are properly managed in the first instance, thereby reducing the need for
corrective action at a future date. The Act also requires minimizing the generation of hazardous

waste and land disposal of hazardous waste by encouraging process substitution, materials

recovery, and properly conducted recycling, reuse, and treatment. Important portions of RCRA
include Subtitle C, "Hazardous Waste Management"; Subtitle D, "Solid Waste Management";

and Subtitle I, "Underground Storage Tanks." The Washington State Department of Ecology
(Ecology) has been authorized by the U.S. Environmental Protection Agency (EPA) to carry out

the provisions of RCRA.

The tank farms in the 200 East and 200 West Areas ofthe Hanford Site are operated and
managed as TSD facilities under RCRA. In addition, unplanned release sites within the tank
farms are being investigated and are expected to be remediated as RCRA past-practice waste
sites, as implemented in accordance with the Tri-Party Agreement (Ecology et al. 1989).
Through the implementation of RCRA, decisions will be made to define the method to close
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149 single-shell tanks (SSTs) and 28 double-shell tanks as TSD facilities or RCRA past-practice
sites. In addition to storing hazardous wastes, the tank farms also store radioactive waste, which
is regulatedunder the AEA, as implemented byDOE 0 435.1. In addition to the closure of the
SSTs and double-shell tanks, RCRA is also applicable to other disposal sites at Hanford,
including the mixed waste cells at the Solid Waste Burial Grounds and the Integrated Disposal
Facility. The RCRA decisions concerning closure of TSD facilities will address the hazardous
waste aspects of closure and disposal, and DOE 0 435.1 will be applied to address the
radioactive waste aspects of closure and disposal.

3.2 COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION,
AND LIABILITY ACT OF 1980

CERCLA was enacted in 1980 and amended in 1986 to provide for liability, compensation,
cleanup, and emergency response for hazardous substances released into the environment and the
cleanup of inactive hazardous waste disposal sites. The statute authorizes response actions
whenever any hazardous substance is released or there is a substantial threat of release into the
environment that may present an imminent and substantial threat to public health or welfare.
CERCLA required the promulgation of the National Contingency Plan (40 CFR
300.430[e][9][iii]), which established procedures and standards for responding to releases of
hazardous substances, pollutants, and contaminants.

CERCLA requires the preparation of a baseline risk assessment that defines the potential threat

to human health and the environment posed by the site. The level of risk posed by the site is one

element in making an informed risk-management decision regarding the need for a remedial
action. The EPA published Risk Assessment Guidance for Superfund Volume 1, Human Health

Evaluation Manual, Interim Final (EPA 1989a) and Risk Assessment Guidance for Superfund

Volume 2, Environmental Evaluation Manual (EPA 1989b), which contain detailed guidance for

conducting baseline risk assessments. The RCRA corrective action program uses a process

similar to CERCLA risk assessment for determining the need for interim measures and to set

action levels or media cleanup standards for contaminants without promulgated standards. The

following text provides summary information regarding baseline risk assessments; in general,

this discussion is applicable to RCRA risk assessments.

According to the EPA's Risk Assessment Guidance for Superfund Volume I(EPA 1989a), the

principal objective of the baseline risk assessment is to collect sufficient data to identify and

characterize the following:

• Concentrations and toxicity of contaminants present in each medium

• The environmental fate and transport mechanisms of these contaminants

• Potential human and environmental receptors

• Potential exposure routes and the extent of actual or potential exposure

• Extent of expected impacts and the likelihood of such impacts occurring

• Level of uncertainty of the baseline risk assessment:
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The final step in the baseline risk assessment is the actual characterizarionaf the risk posed to

human health and the environment. Using the information from the identification, exposure, and

toxicity assessments, the collected information is integrated to provide an estimate of the risk

posed to human health and the environment. Specific information on this process can be found

in Chapter 8 of the EPA guidance document Risk Assessment Guidance for Superfund Volume 1

(EPA 1989a).

The National Contingency Plan (40 CFR 300.430[e][9][iii]) establishes nine evaluation criteria

to assess the merit of each remedial alternative. These criteria,which are described in detail in

EPA's remedial investigation/feasibility study guidance (EPA 1988), require that each remedial

alternative be evaluated on the basis of the following:

1. Threshold criteria:

• Overall protection of human health and the environment

• Compliance with applicable or relevant and appropriate requirements.

2. Primary balancing criteria:

• Long-term effectiveness and permanence of the remedy

• Reduction of the toxicity, mobility, and volume of the contaminants present at the site

• Short-term effectiveness of the remedy (i.e., protectiveness during implementation)

• Implementability of the remedy

• Cost of the remedy:

3. Modifying criteria:

• State acceptance of the selected alternative

• Community acceptance of the selected alternative.

Under the first evaluation criterion, the ability of each alternative to provide protection of human
health and the environment is assessed. This criterion draws on the baseline risk assessments

(i.e., human health and ecological) and.evaluations of other criteria, particularly the long- and
short-term effectiveness evaluations.

The CERCLA decisions concerning the remediation of facilities are the responsibility of the
EPA, in consultation with Ecology, as defined in the Tri-Party Agreement (Ecology et al. 1989).

3.3 ATOMIC ENERGY ACT OF 1954, AS IMPLEMENTED
BY DOE O 435.1

The closure of facilities that store or are contaminated with radioactive waste and facilities that
will be used to dispose of LLW is regulated under the AEA. The DOE facilities that dispose of

StatusofHanfordSiteRiskAssessmerttdategration,FY2005
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LLW and the closure of radioactive waste sites must comply with AEA requirements concerning
closure and disposal, as implemented by DOE O 435.1,unless addressed by other regulations.
The assessment of human health risks associated with closure and disposal of LLW requires the
preparationof performance assessments and, on a Sitewide basis, a composite analysis. Because
CERCLA risk assessments may address cleanup of mixed waste sites, in some cases CERCLA
risk assessments may be used in lieu of preparing a performance assessment. DOE M 435.1-1
and DOE G 435.1-1 provide further explanation onwhen this may be appropriate.

Performance assessments and the composite analysis are being prepared to support a variety of
decisions, including the disposal of LLW and closure activities for the deactivation of high-level
waste facilities/sites that require the review/approval of site closure plans. The assessments of
the projected perfonnance of each unit to be closed and the assessment of the projected
composite performance of all units to be closed are critical to deactivated high-level waste
facility closure activities.

3.4 TANK FARM ASSESSMENT INTEGRATION THROUGH THE TRI-PARTY
AGREEMENT APPENDIX I PROCESS

Tank waste retrieval work plans (TWRWPs) will be prepared for a tank or set of tanks and theirJ
associated ancillary equipment. The TWRWPs may cover tanks, tanks and associated ancillary
equipment, or ancillary equipment alone(as may be required). The TWRWPs address only those
actions associated with waste retrieval. As well as other information, TWRWPs include
a pre-retrieval risk assessment that is based on available data and the most sophisticated analysis
available at the time. The purpose of this risk assessment is to aid in making operational
decisions during retrieval activities. This risk assessment will not be used to make final retrieval
or closure decisions.

Ecology, EPA, and DOE have elected to develop and maintain, as part of the SST system closure
plan, one performance assessment for the purpose of evaluating whether SST system:closure
conditions are protective of human health and the environment for all contaminants of concern
(both radiological and nonradiological). This performance assessment will document, by
reference, all relevant performance requirements defined by RCRA, CERCLA, the Hazardous
Waste Management Act (Revised Code of Washington70.105), theClean Water Act of 1977, the
Safe Drinking Water Act of 1974, and the AEA. A performance assessment is larger in scope
than a risk assessment required solely for nonradiological contaminants. This eliminates a
duplicative functional requirement, as well as a duplicative documentation requirement: A
performance assessment will be developed for each waste management area (WMA) and will
incorporate the latest information available. The performance assessments will be approved by
Ecology and DOE pursuant to their respective authorities and will be incorporated, by reference,
into the Sitewide permit through closure plans

As individual components are retrieved or characterized, or as other component closure activities
are completed, the resulting component characterization information will be incorporated into the
WMA performance assessment to determine its relative risk compared to the performance of the

Status ofHanford Site Risk Assessment Integration, FY 2005

May 2005 6



DOE/RL-2005-37
Rev. 0

entire WMA. As each WMAproceeds toward closure, its respective performance assessment

will be updated to address all pertinent new results and findings. Final WMA closure decisions

will be made after all components are retrieved and/or characterized, all other component closure

activities have been completed, and a final WMA performance assessment is completed.

For disposal decisions, DOE-Headquarters will conduct a technical review of the performance

assessment for disposal actions, which includes determining the adequacy of these analyses to

establish the expected performance of the closed facility/site; the potential hazards; and the

activities necessary to protect members of the public, the workers, and the environment. The

review and approval of the assessment/analysis is to ensure that the assumptions regarding

source term, leach rates, transport mechanisms, analytical transport models, hydrologic and other

critical aspects of the site,.effectiveness of any barriers to migration of radionuclides on which

performance is based, and other key assumptions are supported by the available data.

Furthermore, uncertainties associated with the key assumptions and data are addressed through

identification ofcompensatory measures, through combinations of conservatism in the estimates,
defense-in-depth, or other appropriate measures. The review specifically examines and
documents the conclusions of the review with respect to the adequacy of each of these key

assumptions.

Performance assessments are conducted to demonstrate that there is a reasonable expectation that

LLW disposed at a DOE facility will not result in exceeding the LLW disposal facility

performance objectives identified in DOE M 435.1-1, Chapter II for high-level waste

requirements; Chapter III for transuranic requirements; and Chapter IV for LLW requirements,

as well as related performance measures associated with protection of the public from disposed

LLW. The SST farms in the 200 Areas of the Central Plateau are expected to be closed in
accordance with DOE 0 435.1 as LLW disposal sites, as well as in accordance with RCRA and

WAC 173-303, "Dangerous Waste Regulations."

Composite analyses are conducted as a planning tool to analyze the interaction of other
radioactive source terms at a site (as well as the LLW disposal facility), to minimize the
likelihood that current LLW disposal activities will result in the need for future corrective or
remedial actions, and to protect the public and environment, consistent with DOE limits on total
allowable public doses of radiation from all sources. Performance assessments and composite
analyses are reviewed to determine that they are complete, comprehensive, reflective of site- and
facility-specific conditions, supported by appropriate rationale, and, therefore, defensible.

3.5 NATIONAL ENVIRONMENTAL POLICY ACT OF 1969

NEPA was enacted in 1969 and became effective in January 1970. The purpose of NEPA is to
ensure that potential environmental impacts are considered during federal agency decision
making. NEPA requires that impacts to human health and the environment are evaluated for
proposed federal actions and for reasonable alternatives: Risk assessments based on realistic
exposure conditions can aid in4he evaluation of human health impacts during the NEPA process
and are occasionally referenced or partially incorporated in DOE NEPA documents. Under the
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DOE NEPA implementing procedures (found in 10 CFR 1021, "National Environmental Policy
Act Implementing Procedures"), most proposed federal actions require a NEPA review. An
exceptionis usually made for actions taken under CERCLA; the DOE instead relies on the
CERCLA documentation, requiring that NEPA values (e.g.; analysis of cumulative, ecological,
and socioeconomic impacts) be incorporated to the extent practicable in CERCLA documents.

3.6 HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW

As part of the development of this document, a 2-day workshop was held on January 19 and 20,
2005, which brought together the DOE, Richland Operations Office; the DOE, Office of River
Protection; and contractors involved in the development and preparation of risk assessments,
performance assessments, and composite analyses at the Hanford Site. During the workshop, a
review of all risk assessments and performance assessments under way (either planned or
recently completed) was conducted. This workshop iesulted in the development of a detailed
matrix that summarized the scope of the various assessments. This matrix is presented in
Appendix A. A review of the matrix has led to the following key questions:

• What decision concerning remediation, closure, or disposal is the risk assessment
supporting?

• What is the analysis pathway and assessment endpoint?

• What are the target risk assessment receptors?

• What is the media pathway to the endpoint?

• What are the supporting integrating inputs/outputs of the assessment in addition to the
decision?

• What inputs/outputs are not clearly defined and may require further definition in order to
better define integration among other assessments and across the Hanford Site?

To address these questions, a conceptual model of the Hanford Site's assessments has been
developed and is shown in Figure 1. The model illustrates both a vertical and horizontal

integration across the Site. The conceptual model is organized to portray the following structure:

• The composite analysis is shown as the integrating assessment across the Site, with
supporting inputs from the various assessments being conducted on the Central Plateau and °
along the Columbia River Corridor.

• The data collection efforts of the Hanford Sitewide Monitoring Program/remaining sites
assessments and the orphan sites determinations are supporting all of the assessments.
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• The various risk assessments are associated withthe respective geographic areas of the
Central Plateau and the River Corridor and vertically portray their respective focus areas
(i.e., near-surface soils, vadose zone, or groundwater).

• The exposure points of receptors are captured through soil, groundwater, and groundwater
emergence into the Columbia River, and the Columbia River, including sediments as well as
surface water.

• The final assessment outputs are illustrated in the output arrow at the right-hand side of the
model.

During the course of the workshop review, numerous assessments independent of the current
cleanup and closure activities were identified. Detailed information on these assessments was
not reported in either the integrated schedule or matrix. A partial listing of past assessments is as
follows:

• Final Feasibility Study for7he Canyon Disposition Initiative (221-U Facility),
DOE/RL-2001-11, Rev. 1 (DOE-RL 2004)

• Remedial Investigation and Feasibility Study Reportfor the Environmental Restoration
Disposal Facility (ERDF), DOE/RL-93-99, Rev. 1(DOE-RL 1994)

• Composite Analysis for Low-Level Waste Disposal in the 200 Area Plateau of the Hanford
Site, PNNL-11800 (PNNL 1998)

• Retrieval Performance Evaluation Methodology for the AX Tank Farm, DOE/RL-98-72,
Rev: 0 (DOE-RL 1999)

• Retrieval Performance Evaluation for Single Shell Tanks S-112 and S-102, HNF-7644
(FH 2001)

• Performance Assessment for the Disposal ofLow-Level Waste in the 200 West Area Burial
Grounds, WHC-EP-0645 (WHC 1995)

• Tank Waste Remediation System, Hanford Site, Richland, Washington, Final Environmental
Impact Statement, DOE/EIS-0189 (DOE and Ecology 1996)

• Hanford Site Solid(Radioactive and Hazardous) Waste Program Environmental Impact
Statement, Richland, Washington, DOE/EIS-0286F (DOE 2004)

• Final Hanford Comprehensive Land-Use Plan Environmental Impact Statement,
DOE/EIS-0222-F (DOE 1999)

• Cleanup verification packages, including risk assessments (see Appendix B)

Status of Hanford Site Risk Assessment Integration, FY 2005 ^ . . ^^ . ^ . . . ^ ^ . .
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A partial listing of assessments independent of the current closure activities are as follows:

• Decontamination and decommissioning; State-Approved Land Disposal Structures and

K Basins

• Decontamination and decommissioning; 100 Area Reactor Remedial Actions

• Central Landfill

• Radiological release (Fitzner-Eberhardt Arid Lands Ecology Reserve/North Slope/River

Ranch)

• Energy Northwest

• Laser Interferometer Gravitational Wave Observatory

• Fast Flux Test Facility

• US Ecology:

3.7 FINDINGS OF HANFORD SITE RISK ASSESSMENT WORKSHOP REVIEW

Based on the workshop review, several key points and issues have been identified that provide an

initial focus for implementing an integrated risk assessment process:

o Different risks are being evaluated - The time frames range from current to short-term

(1,000 years) to long-term (10,000 years). Are they comparable, what is the appropriate

hierarchy of the assessments, and when is it appropriate for the assessment to be conducted?

• Schedule realignments - In some cases, information from one assessment to support another

assessment is not available when needed.

• Exposure scenarios - There are inconsistencies in the exposure scenarios used across some of

the assessments.

• Cumulative risk assessments - Cumulative or composite analysis of risk means different

things within different regulatory regimes and is viewed differently by different groups. The

views and expectations of regulatory, stakeholder, and Tribal groups for cumulative

risk assessments for the Hanford Site and the requirements of the different regulatory

regimes (e.g., NEPA, CERCLA, DOE orders) need to be further explored and understood.

The most notable issues raised during the workshop review are how the data outputs from all of

the risk assessments feed into the composite analysis and the cumulative risk assessments, and

Status ofHanford Site Risk Assessment Integration, FY 2005
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what is expected of the output of the composite analysis and cumulative risk assessment based
on these inputs. This issue is discussed further in Section 6.0, with a proposed resolution on how
these two assessments can serve as the integrating assessment across the Hanford Site.

Baseline risk assessments are being prepared, which are defined under CERCLA. The linkages
to CERCLA decisions are well defined for the baseline assessments. For example, the Columbia
River Corridor baseline risk assessment is an important assessment for defining current risk
conditions; however, how this information will support future decisions should be more clearly
defined.

4.0 GEOGRAPHIC BOUNDARIES OF THE RISK ASSESSMENTS

The current risk assessments, as illustrated in the figures in Appendix C, cover a variety of areas
across the Hanford Site. The geographic endpoints of the risk assessment are consistent relative
to the areas of interest and the decisions that the risk assessments are supporting. The
geographic endpoints include near-surface soils for human health and ecological risks, soil/
vadose zone for human health risks, groundwater for human health risks, seeps/springs/riparian
areas along the Columbia River for human health and ecological risks, and the Columbia River
for human health and ecological risks.t

The current approach to evaluate air release is based on the defined area of impact. In most
cases, these areas would be defined by surface contamination based on site characterization
work. The boundaries shown in Appendix C are the current estimated configuration of the
plumes.

The geographic study boundaries of some risk assessments are not completely defined (e.g.,
impacts from air emissions). The current approach is to evaluate air releases based on the
defined area of impact. In most cases, these areas would be defined by surface contamination
based on site characterization work. The approximated boundaries shown in Appendix C are
designated with dashed lines.

A cross-section of geographic study boundaries is also included in Appendix C. The cross-
sections are divided by human health and ecological risk assessments to provide a starting point
for developing integration.

The Hanford Sitewide Monitoring Program and the Orphan Sites Program provide essential data
to fill in gaps between the risk assessment studyboundaries. As noted earlier, the DOE believes

The scope of the groundwater risk assessments is to define risks to human receptors from contacting or ingesting
the groundwater via a man-created pathway (i. e., wells), and not through a natural pathway (seeps and springs).
Human health and ecological risk from groundwater exposure is assessed at the point of natural pathways to the
surface, which would include seeps, springs;and wetlands. Transition zones at these interface points where
groundwater becomes surface water are included in these later assessments.

StatusofHanfordSiteRiskAssessmentIntegration,FY2005
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that, although the contaminated areas of the Hanford Site are well defined, continued data

collection and analysis of areas not suspected as being contaminated through these two programs

is an integral part of the risk characterization process, and it is appropriate to include these

efforts as part of this status report on risk assessments. Ongoing monitoring provides data for

areas that are not addressed by focused, specific projects and can be used to locate unknown

waste sites. Also, when the specific project's responsibility for a focused risk assessment has

been met, the Hanford Sitewide Monitoring Program will provide long-term, ongoing

monitoring. The Orphan Sites Program is a historical document review and a field walkdown of.

large operational areas to determine if all of the waste sites have been addressed. New sites that

are discovered by either program are entered into the Waste Information Data System database

for further evaluation and disposition.

5.0 SCHEDULE INTEGRATION

During the development of this report, scheduling data were assembled for the risk assessments

that are currently under way at the Hanford Site. As part of this compilation of information,

a composite schedule was. developed. The schedule presents the major tasks that support the risk

assessments, identifies the key milestones that the assessments are supporting, and identifies the

input and output linkages between assessments that are required to complete individual risk

assessments. This composite schedule, presented in Figure 2, provides the foundation`for the

Configuration Management Group (CMG) and the technical working group to begin refining

schedule integration needs, to determine where and if actual conflicts in input and output

requirements exist, and to determine what corrective actions may need to be taken.

Based on this composite schedule, there appear to be instances in which input links to an
assessment will not be available in a timely manner to complete that assessment. The dependent

risk assessments and the source information assessments that fall into this category are presented

in Table 1.

6.0 CUMULATIVE RISK ASSESSMENT

This section describes the need for and scope of a Sitewide risk assessment (or cumulative, risk
assessment) that should be developed and maintained to support waste site-specific or OU-
specific risk assessments, including those conducted under CERCLA and RCRA. Currently,

a composite analysis is required by DOE O 435.1 to assess the cumulative impacts of all LLW
disposal and closure actions at the Hanford Site, but only for radionuclides. To evolve into
a Sitewide risk assessment, the composite analysis could be expanded to include chemical
constituents and a broader range of exposure scenarios. This section provides an initial
specification for developing and maintaining a Sitewide risk assessment that would support

decision making at the Hanford Site and ensure an integrated Sitewide assessment reflecting
individual site- or waste-specific risk assessments.

Status ofHanford Site Risk Assessment Integration, FP 2005
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Figure 2. Hanford Site Risk Assessment Composite Schedule. (3 Pages)
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Figure 2. Hanford Site Risk Assessment Composite Schedule. (3 Pages)
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Figure 2. Hanford Site Risk Assessment Composite Schedule. (3 Pages)
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Table 1. Data Input Schedule Conflicts.

b
Risk Assessments with Data Input Dependency Source Assessment Providing Data Inputs Later

Problems Based on Current Schedules Than Required Based on Current Schedules

200-ZP-1 and 200-UP-1 Groundwater Operable Unit
Central Plateau waste sites (200-LW-1, 200-MW-1,
200IS-1, 200-UR-1, 200-SW-1)

300-FF-5 and 100-FR-3 Groundwater Operable Unit
1001300 Area of River Corridor baseline risk
assessment

6.1 NEED FOR A SITEWIDE RISK ASSESSMENT

A Sitewide risk assessment for the Hanford Site has not been formally chartered. The System

Assessment Capability.(SAC), however, includes a set of tools that could be adapted to this need.

The SAC tools are currently being used to perform the composite analysis as required by

DOE 0 435.1. This section addresses the specific drivers for development and application of

a Sitewide risk assessment.

The specific regulatory drivers for a Sitewide risk assessment include the following:

• Specific requirements for and scope of a composite analysis, as required by DOE 0 435.1.

{From DOE M 435.1-1, Chapter IV.P(3), "Composite Analysis."} "For disposal

facilities which received waste after September 26, 1988, a site-specific radiological

composite analysis shall be prepared and maintained that accounts for all sources of

radioactive material thatmay be left atthe DOE site and may interact with the LLW

disposalfacility, contributing to the dose projected to a hypothetical member of the

public from the existing or future disposal facilities" (emphasis added). Additional

requirements address the performance objectives, period of calculation, need for review

and revisiomas information changes, and the need for an annual determination of the

adequacy of the composite analysis. The composite analysis is not required to address

nonradiological impacts and assesses only human health impacts. The composite

analysis also does not address intruder scenarios, as these are addressed through disposal

facility-specific performance assessments.

• Cumulative impacts analysis within CERCLA.

CERCLA requires that a baseline risk assessment be performed to assess the "cumulative

site risk to an individual using reasonable maximum exposure assumptions" (OSWER

Directive 9355.0-30 [EPA 1992]). The baseline risk assessment also is applicable to
ecological receptors as well. In the CERCLA context, "cumulative risk" generally means
"the combined risks from aggregate exposures to multiple agents or stressors."
(EPA 2003). The EPA recently published the Frameworkfor Cumulative Risk
Assessment (EPA 2003) as the first step in a long-term effort to develop guidelines for
conducting a cumulative risk assessment.

Status of Hanford Site Risk Assessment Integration, FY2005
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• Analysis of. cumulative impacts analysis for NEPA actions.

NEPA requires the assessment of "cumulative impact," which is defined as "the impact
on the environment which results from the incremental impact of the action when added
to other past, present, and reasonably foreseeablefuture actions regardless of what
agency (Federal or non-Federal) or person undertakes such other actions. Cumulative
impacts can result from individually minor but collectively significant actions taking
place over a period of time" (40 CFR 1508.7). The Hanford Site's solid waste
environmental impact statement (DOE 2004) included a cumulative analysis of
groundwater and Columbia River impacts simulated with the SAC tool for
technetium-99, iodine-129, and uranium-238.

• DOE policy requiring that CERCLA documents includ"e NEPA values, including provision
of a cumulative impacts analysis.

{From June 1994, DOE Secretarial Policy on NEPA [DOE 1994].} "To facilitate
meeting the environmental objectives of the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) and respond to concerns of regulators,
consistent with the procedures of most other Federal agencies, the Department of Energy
hereafter will rely on the CERCLA process forxeview of actions to be taken under

CERCLA and will address NEPA values and public involvement procedures as provided
below... Departrnentof Energy CERCLA documents will incorporate NEPA values,
such as analysis of cumulative, offsite, ecological, and socioeconomic impacts, to the
extent practicable."

"Incorporate NEPA values such as analysis. of cumulative, off-site, ecological, and socio-
economic impacts, to the extent practicable, in DOE documents prepared under the
Comprehensive Environmental Response, Compensation, and Liability Act."

(DOE O 451.1B.5.a[13])

Accordingly, the Hanford Site's CERCLA documents typically include NEPA values,

including cumulative impacts.

In addition to these regulatory drivers, common sense would indicate that for a site as complex

as Hanford (i.e., approximately 1,000 sources, a dozen or more existing groundwater plumes,

and extensive ongoing waste disposal actions) and geographically large (i.e., several hundred

sare miles of potentially affected environment), some analysis would`be required from

a holistic perspective of potential cumulative impacts of cleanup, disposal, and closure actions.

It is also clear that the groundwater and the Columbia River are natural accumulation points for

impacts from multiple sources. A comprehensive risk assessment capability is necessary to

address the cumulative impacts on these resources.

Additional rationale for maintaining a Sitewide risk assessment is to force integration and
coordination among individual risk assessments. The Sitewide risk assessment would highlight

Status of Hanford Site Risk Assessment Integration, FY 2005
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inconsistencies (or gaps) among the site-specific risk assessments and would provide an

opportunity to ensure consistency in risk modeling assumptions and metrics.

6.2 PRELIMINARY SPECIFICATIONS FOR A SITEWIDE
RISK ASSESSMENT CAPABILITY

The primary requirements for a Sitewide risk assessment capability include the following:

• Meet the requirements of DOE O 435.1 for a composite analysis addressing LLW disposal

and cumulative impacts from the inventories that are expected to remain onsite. Maintain the

analysis as new data become available.

• Continue to meet the requirements of DOE O 451.1B to address NEPA values, including

cumulative impacts within CERCLA documentation. Update the composite analysis to

incorporate the remedies proposed in each CERCLA OU feasibility study and proposed plan.

• Provide reasonably accurate representations of site-specific risk assessments, which must be

updated, as appropriate, to account for site-specific risk assessment results.

Although the SAC includes the dominant processes,necessary to simulate Sitewide impacts, the

SAC has not been applied to all Sitewide issues and does not benefit from a strong link with

ongoing and evolving waste site characterization efforts. Specifically, databases supporting

assessments performed with the SAC do not include all of the information on nonradioactive

constituents that are likely to be significant from a Sitewide perspective (e.g., carbon

tetrachloride, chromium, and nitrate/nitrite). To clarify this requirement, it is necessary to assess

the contaminants of potential concern that are being addressed by waste site risk assessments and

then determine which of those are potentially significant from a "cumulative," or Sitewide,
perspective. Secondly, the SAC must be continually updated to incorporate site-specific

characterization and risk assessment information that is beinggenerated in response to

CERCLA, RCRA, and NEPA actions. The SAC needs to accurately represent the results of

detailed assessment and modeling activities.

6.3 PRELIMINARY INTEGRATION PROCESS FOR THE SITEWIDE RISK
ASSESSMENT AND SITE-SPECIFIC RISK ASSESSMENTS

Formal interface requirements need to be established between the composite analysis (or future

Sitewide risk assessment) and all other Hanford Site risk assessments. Table 2 provides an initial
overview of these interface requirements: This table shows the information required by the

composite analysis for each risk assessment, typically to support history matching and to enable
composite analysis modelconditioning to credibly represent site-specific risk assessment results.

The last column of Table 2 describes the information that the composite analysis should deliver

to each risk assessment, typically either to provide an assessment of cumulative impacts or to

Status ofHanford Site Risk Assessment Integration, FY 2005 ' ^ ^ . . . . '^ . .. . .
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provide aggregated impacts from multiple sources as input to site-specific risk assessments

(e.g., 200 Area.groundwater plumes that may impact 300 Area groundwater).

Table 2. Interface Requirements for the Composite Analysis
and Other Risk Assessments. (2 Pages)

Category of Risk What Does the CA Need
the CA Deliver to OtherWhat Should

RAs and How Will RAs Use that
Assessment from Other RAs? Information?

ORP Risk • Provide field investigation data to the CA • Provide cumulative impact analysis
Assessments: to ensure consistent representation of for SST PA and IDF PA.

• SST PA (closure
geotechnical site attributes. • Ensure consistency in assumptions

risk assessments) • Directly incorporate IDF PA release-to- for inventory, disposal
groundwater results into the CA. configuration, etc.

• IDF PA
• Provide flux-to-groundwater results to the • Prepare sensitivity cases that align

• RCRA Corrective CA from both the SST PA and the IDF to selected variations in the
Action (FIR)

PA. reference assumptions.

• Tank Closure EIS • Provide reference endstate assumptions
(e.g., residual fraction and barrier
assumptions) to ensure consistent
representation in the CA.

Central Plateau • Provide site-specific contaminant • Provide cumulative impact analysis

Source Units: distributions to enable "history matching": as contextfor individual OU or
site decisions. Providewaste

CERCLA OU
•

- Provide field characterization to enable cumulative impact analysis to
Rl/FS risk improved calibration of 1D vadose support CERCLA requirements.
assessments zone models
(e.g., TW-1, • Ensure consistency in inventory and

CW-5, and - Facilitate CA history matching by endstate disposition assumptions.

BC Cribs)
providing updated information

' "-regarding historical releases and • Provide selected sensitivity cases to

• Major facility risk inventory estimates. represent variations in endstate

assessments
• Update reference closure or remediation

disposition.

(e.g., U Plant
configuration (baseline disposition).

CDI)

•
Ecological risk • Provide release-to-groundwater

assessment predictions, if any.

Central Plateau • Develop "fine-grid" groundwater model as • Provtderelease to groundwater from

Groundwater OUs: a refinement of the Sitewide groundwater all Central Plateau sources to ensure

model and SAC tools. that groundwater decisions reflect
• 200-ZP-1, impacts from all sourcespotential

200-UP-1, • Provide monitoring and characterization and remedies.
200-BP-5, and results to enable improved "history
200-PO-1 matching.° • Provide cumulative impact analysis,

as context for individual
groundwater OU decisions.
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Table 2. Interface Requirements for the Composite Analysis

and Other Risk Assessments. (2 Pages)

Category of Risk WhatDoes the CA Need
What Should the CA Deliver to Other

Assessment from Other RAs?
RAs and How Will RAsUse that

Information?

River Corridor • Estimates of inventory originally • Estimates of groundwater
Source Unitsc disposed; remaining after remediation, and concentration of contaminants

* 100 and 300 Area
left in place for waste sites, emanating from Central^Plateau

component of the • Planned or completed remedial actions.
waste sites to figure into River
Corridor risk assessments.

River Corridor
baseline risk

• Results of any fate and transport

assessment calculations performed using fine-grid
groundwater model.

• 100-B/C Pilot
Project risk • Data gathered on media concentrations

assessment and observed impacts to sampled species
as a calibration/history-matching set for

• 100-NR-2 CA2ools (ECEM).
ecological risk
assessment

River Corridor • Estimates of inventory for originally • Estimates of groundwater
Groundwater Units: disposed, remaining after remediation, left concentration of contaminants

300-FF-5
in place, and in contaminant plumes. emanating from Central Plateau

,
• 100-BC-5; • Planned or completed remedial actions.

waste sites to figure into River
Corridor risk assessments.

100-FR-3, and
100-KR-4

, Results of any fate and transport
calculations performed especially using a
refined mesh groundwater model.

u Data gathered on media concentrations
and observed impacts to sampled species
as a calibration/ history-matching set for
CA tools (ECEM).

Columbia River • Data gathered on media concentrations • Estimates of groundwater
Component of the and observed impacts to sampled species concentration of contaminants
Baseline Risk as a calibration/history-matching set for emanating from Central Plateau
Assessment. CA tools (ECEM). waste sites to figure into River

0 Data gathered reflecting contamination
Corridor risk assessments.

entering the Hanford Reach of the • Predicted riparian zone and
Columbia River from upstream and from Columbia River impacts.
irrigation return flows.

CA ^ . = composite analysis OU = operable unit ^ . . . . ^ ..
CDI = Canyon Disposition Initiative PA = performance assessment

CERCLA = ComprehensiveEnvironmerualResponse, RA .= risk assessment

^ ^-- -^-- ^ Compensation, and Liability Act of1980 ^-^- RCRA = Resource Conservation and Recovery Act of 1976

ECEM =Ecological Chemical Exposure Model RUFS = remedial investigation/feasibility study
- . ^ EIS = environmental impact statement . ^ SAC = System AssessmentCapability

^. , FIR = field investigation report SST = single-shell tank

IDF = Integrated Disposal Facility
ORP = U.S. Department of Energy, Office of River- . . . ^

Protection
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7.0 RISK ASSESSMENT INTEGRATION

The DOE (Richland Operations Office and Office of River Protection) has initiated an effort to

integrate risk assessments and schedules across the Hanford Site. The CMG has been`

established and tasked with assembling the common set of information with a reasonable range

of parameters and assumptions for risk assessments being conducted or planned across the

Hanford Site.

Technical guidance documents are to be prepared by the various projects for risk assessments

that are or will be conducted in support of Hanford Site waste cleanup programs. The CMG is

responsible for reviewing the parameters and assumptions proposed for each risk assessment (or

groups) to ensure that there is cooperation and general consistency among risk assessments at the

Hanford Site. In order to begin the process of establishing the common set of information and

reasonable range of parameters, technical guidance documents for several projects have been

prepared and reviewed by the CMG. These include the Draft Environmental Impact Statement

for the Retrieval, Treatment, and Disposal of Tank Waste and Closure of Single-Shell Tanks at

the Hanford Site, Richland; Washington (DOE 2005), Composite Analysisfor Low-Level Waste

Disposal in the 200 Area Plateau of the Hanford Site (PNNL 1998), Retrieval Performance

Evaluationfor Single-Shell Tanks S-112 and S-102 (FH 2001), and Annual Summary of the

Integrated Disposal Facility Performance Assessmentfor 2004 (DOE-ORP 2005).

This initial effort was conducted between the DOE (i.e., the CMG) and a technical working

group composed of the contractors responsible for the work. The organizational structure of the

CMG and the areas conducting risk assessments across the Hanford Site is shown in Figure 3:

The status of risk assessments presented here is based on information obtained from the

existing risk assessment integration technical working group with representatives from all of the

major projectslprograms on the Hanford Site. The CMG and the technical working group

formulated an initial risk assessment integration process (illustratedin Figure 4) to improve and

guide the development of integrated risk assessments at the Hanford Site.

A workshop was held omApril 19, 2005, to discuss Draft A of this document and an initial path

forward identified to improve the integration of the risk assessments with a goal of achieving

completeness andefficiency in conducting risk assessments to support cleanup and closure of the

Hanford Site. The next step to be followed by the CMG will be to work with the regulators,

stakeholders, Natural Resource Trustee£ouncil, and Tribes to openly discuss and further

develop the common set of information and range of parameters and, assumptions for risk

assessments. This effort will be conducted as part of the partnering and communication program

for further development of the risk integration process.

The initial path forward in this process will involve (1) the CMG and a smaller risk integration

technical working group evaluating the risk assessment requirements (i.e., schedules, linkages

and gaps) and alignment with closure decision requirements across the site, and (2) a series of

workshops with stakeholders, Tribes, and the Natural Resource Trustee Council to obtain their
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INDEX TO APPENDIX A

100 and 300 Area Risk Assessments

1. 100-BC-5 Groundwater Operable Unit (OU) - Hanford Site Groundwater Monitoring
Project. Focused Feasibility Studies for Five Groundwater OUs.

2. 100-HR-3 Groundwater OU.

3. 100-NR-2 Groundwater OU - Aquatic and Riparian Eco-risk Assessment. Current near-
shore aquatic and riparian receptor impacts from contaminated groundwater originating
from the 100-N Area as defined in the interim ROD.

3a. 100-NR-2 Groundwater OU - Aquatic and Riparian Eco-risk Assessment. Secondary
Eco-risk study addresses hyperheic zone

4. 100-KR-4 Groundwater OU.

5. 100-FR-3 Groundwater OU - Hanford Site Groundwater Monitoring Project. Focused
Feasibility Studies Task for Five Groundwater OUs.

6. 300-FF-5 Groundwater OU- Hanford Site Groundwater Monitoring Project. Focused
Feasibility Studies Task for Five Groundwater OUs.

7. 100-B/C Pilot Project Risk Assessment. Residual risks to human health and the
environment from remediated CERCLA liquid waste sites near the Columbia River edge
of the 100-B/C Area of the Hanford Site.

8. 100 Area and 300 Area Component of the Columbia River Baseline Risk Assessment.
Residual risks to human health and the environment from remediated CERCLA waste
sites in the 100 and 300 Areas of the Hanford Site.

9. Columbia River Component of the Columbia River Baseline Risk Assessment. Potential
risks to human health and the environment from Hanford Site-related contaminants
released to the Columbia River.

10. Orphan Sites Program.
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Hanford Sitewide Assessments

11. Composite Analysis. Site-wide evaluation of the potential long-term human health

impacts to a hypothetical future member of the public resulting from combined

radionuclide releases to groundwater, surface water, and air from multiple sources during

the 1,000-year period following closure of the Hanford Site.

12. Cumulative Analysis of Chemical Impacts. Cumulative impacts of chemical inventories

that will remain at Hanford at the time of site closure to complement the Composite

Analysis of radionuclide impact.

13a. Hanford Site-Wide Monitoring Program. Sampling, analysis, and reporting of

groundwater, vadose zone, seeps, and shoreline.

13b. Hanford Site-Wide Monitoring Program. Ecological risk assessment for lands outside the

Central Plateau and the River Corridor baseline risk assessment scope.

13c. Hanford Site-Wide Monitoring Program. Ecological risk assessment for lands west and

south of Highway 240.

200 Area Risk Assessments

14. 200-BP-5 Groundwater OU -Hanford Site Groundwater Monitoring Project. Focused

FeasibilityStudies Task for Five Groundwater OUs.

15. 200-PO-1 Groundwater OU -Hanford Site Groundwater Monitoring Project. Focused

Feasibility Studies Task for Five Groundwater OUs:

16. 200-UP-1 Groundwater OU Baseline Risk Assessment Supporting CERCLA remedial

investigation/feasibility study (Rl/FS) Process. Baseline risk that groundwater

contamination will pose to human health if no action were taken.

17. 200-ZP-1 Groundwater OU Baseline Risk Assessment Supporting the CERCLA RI/FS

Process. Baseline risk that groundwater contamination will pose to human health if no

action were taken.

18. Central Plateau Ecological Risk Assessment.

Status of Hanford Site Risk Assessment Integration, FY2005 , . .
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19a. 200-CW-1. Central Plateau Waste Sites (completed).

• 19b. 200-TW-1: Central Plateau Waste Sites (completed).

19c. 200-CW-5. Central Plateau Waste Sites (completed).

19d. 200-CS-1. Central Plateau Waste Sites (completed).

19e. 200-PW-2. Central Plateau Waste Sites (completed).

19f. U Plant. Central Plateau Waste Sites (completed).

19g. 100 B/C Cribs. Central Plateau Waste Sites.

19h. 200-LW-1. Central Plateau Waste Sites. .

19i. 200-MW-1. Central Plateau Waste Sites.

19j. 200-IS-1. Central Plateau Waste Sites.

19k. 200-UR-1. Central Plateau Waste Sites.

191. 200-SW-2. Central Plateau Waste Sites.

Tank Waste Activities

20. S-SX field investigation report (FIR) (completed; RPP-7884).

21. B-BX-BY FIR(completed; RPP-10098).

22. T, TX-TY FIR.

23. A-AX/C/U FIR.

24. RFI Rollup.

Status ofHanford Site Risk Assessment Integration, FY 2005 : . . . . .
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25. 2001 Immobilized Low-Activity Waste (ILAW) Performance Assessment (completed;
DOE/ORP-2000-24 and DOE/EIS-0286). Integrated Disposal Facility (IDF)
Performance Assessment.

26. IDF Risk Assessment (complete; RPP-15834). IDF Performance Assessment.

27. Down Selection Risk Assessment (complete; RPP-17675). IDF Performance
Assessment.

28. IDF Performance Assessment.

29. Tank Waste Retrieval Work Plans (TWRPs).

30: Preliminary Performance Assessment for WMA C at the Hanford Site, Washington
(DOE/ORP-2003-11).

31. Risk Assessments for Closure Plans. Close individual components of tank farm systems.

32. Risk Assessment for Waste Management Area (WMA) S-SX Closure Plan (RPP-21596).

33. Single-Shell Tank Performance Assessment (SST PA).

34. Tank Farm Performance Assessment (TFPA).

35. Retrieval Data Reports. Documents completion of tank-specific (or component-specific)
waste retrieval activity.

36. Tank Closure Environmental Impact Statement (EIS).

37. Waste Treatment Plant Operation Assessment
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Hanford Site Risk Asceccment intenratinn Prniert Cnrnmarv

#

. . . -

Project Title and Scope
Stat m t

. .

What Decision is this Risk
A S

.

Geographical Scope

. . .

Study Resolution

.

Media Included

.

Specific Scope

. . . --

Specit'ic Scope

_ .

Human Health Risk
Risk Evaluation Methods
and Models used in Risk

Ecological
End oints

Links and Inputs
Needed From Other

Links and

Outputs Relevant
Rsk Evaluation
TimetYame and

^ - . .

Integration Issuese en
^

ssessment u ortinPP P
- ^

Induded
.

Exclusions.. . . Scenarios Used
Evaluation

p
Evaluated ^^. RiskAssessments

to Other Risk
TimeframeLinks, . . Assessments

100 and 300 Area Risk Assessments
1 100-BC-5 Groundwater OU - To obtain a CERCLA ROD 100-BC-5 Groundwater OU The RI/FS focused on the Groundwater. Groundwater. No vadose zone. In accordance with Human health has a The assessment '. • Baseline risk • History matching • Current • Input linkfrom

Hanford Site Groundwater in 2009. as it changes over time. human health from For the 100-BC-5 For the 100-BC-5 Na soil HSBRAM (DOE-RL 1993) complicated uncertainty end point is the assessment was for Composite conditions 100-B/C Pilot risk
Monitorin Proect: Focusedg J
Feasihility Studies Task for Five

I. If we do nothing what is Inside the fence of the .
exposure to groundwater.

^ rea, includes near-
^

Area, includes near-
.

and agreement by Tri-Party
^

analysis approach. health of selected
..

done about Analysis
Future impacts

assessment

Groundwa[er Operable Uni[s.
the impact? (go or no go) 100-B/C Area.

. For the 100-BC-5 Area, shore environment, shore environment, Agreement uni[ managers,
^ ^ Eco conceptual model shows receptor 10 years ago; ,Rive.. Component out [01,000 years e Output link to

(e.g., is there an
.

includes eco-risk for near- surface water, seeps,
. .

surface water, seeps,
. four exposure scenarios are

two eco systems affected:
organisms and updates are needed risk assessment 100/300 Area risk

POC (alt.): Tom Naymik unacce table humanp shore environment from and biota. and biota. evaluated - industrial, riparian/terrestrial and
their populations,^

• CompositeAnalysis
e Timeframe link

assessment
(John Fruchter) healttJecological risk at groundwater and surface . ^ . ^. residential, recreational, and

aqua[ic.
• Cumulative risk 1,000 years,

DOE: Arlene Tortoso the Columbia River?) water (see sp)^
agdcultural. • Hanford Site-Wide assessment then Composite • Output link to the

1 If there is an No Tribal scenarios were Monitoring Program . Output link:
Analysis rlver component

. ^ ^ unacceptable risk, then evaluated. . ^ • 100-B/C Pilot risk 100 and 300 Area
thereafter risk assessment

determine which assessment risk assessment ^ . . • Input link from

. ^ remedial alternatives 200 East
assessed in the FS are

^
groundwater

. protective. . .. . ^ . ^ ^.. ^ . ^ . ^. . ^ . . . .. . . _ • Input link from
3. What additional 200 West

remediation is necessary? groundwater
(Are additional remedial

• Output into
actions needed?)

^ ^ . . ^ cumulative risk

assessment

2 100-HR-3 Groundwater OU. To obtain a CERCLA ROD
^

100-HR-3 OU including Human health and Groundwater, seeps, Groundwater. Excludes vadose TBD Ambient water quality Shoreline and ^'^ • Hanford Site-Wide • Histoty matclilng • Current • Output into
POC (alt.): Jane Borghese in 2012 . shoreline. ecological impacts from and shorelines.

Shoreline and river
zone. standards, MCLs, and existing river aquatic Monitoring Program for Composite conditions cumulative risk

DOE: Arlene Tortoso 1. If we do nothing what is groundwater and seeps.
aquatic receptors. ^ . . RAOs. receptors. , 100 and 300 Area

Analysis
• Future impacts assessment

• the impact?(go or no go) Plume size and concentrations DQO and risk • Cumulative risk out to 1,000 years • Input link:
(e.g., is there an
unacceptable human

and source terms to assessment assessment
• Timeframe ink:

100 and 300 Area

health/ecological risk at
groundwater.

• Columbia River risk assessment
nsk assessment

the Columbia River?) risk assessment
mYhenCo posite2. If there is an

^
Analysis

unacceptable risk, then ^ . . . . ^ ^ . ^ thereafter
determine which
remedialalternatives.

assessed inthe FS are
^protective. . . . ^ ^ ^ ^ ^ . ^ . .

3. What additional
^ ^ . remediatiohisuecessary?

(Are addidonal remedial
acfions needed?).
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P Project Title and Scope What Decislon is this Risk
Geographical Scope Stud Resolution Medi I l d d

Specific Scope Specit5c Scope Human Health Risk Risk Evaluation Methods Ecological Links and Inputs
Links

Outputs
and

Relevant
Risk Evaluation
Ti f d II iStatement Assessment Su ortinPP g.

y
. a nc u e. . Included Exclusions Scenarios Used

and Models used in Risk Endpolnts Needed frnm Other
to Other Risk

me rame an
^

ntegrat ssueson
Evaluation Evaluated RiskAssessments

Assessments
'ItimeframeLiuks

3 100-NR-2 Groundwater OU - To obtain CERCLA ROD in The length of shoreline Initial eco-risk study is Aquatic and riparian The length of No upland areas Notincluded. Rad Exposures tobiotie Aquatic and • Hanford Site-Wide • History tnatching • Current • Output into
Aquatic and Riparian Eco-risk 2014.. The risk assessment impacted by 100-NR-2 divided into two biota (e.g., vegetation, Columbia River and no human receptors calculated using terrestrial biota; Monitoring Program for Composite conditions cumulative risk
Assessment: Current near-shore for the PS and proposed plan groundwater contaminant ecological zones for study invertebrates, fish, shoreline matching health impacts RESRAD.BIOTA including Analysis assessment
aquatic and riparian receptor is currently scheduled to plumes (diesel, and sampling purposes: birds, small mammals), the extent of forthe deGverable methodology (ISCORS periphytons, e

100 and 300 Area
impacts from contaminated begin in 2008. Purpose of stronfium-90; and metals) riparian and near-shore. soil, sediment, and groundwater plumes in October 2005 2004); WAC 173-201A-260, clams, sculpin, DQO • Cumulative risk

groundwater odgina[ing from the cunen(eco-risk: defines the spatial water along the ori ina[in fromg g (specified in the and comparison with Table II and resident
assessment

the 100-N Area as defined in the
L Is the current pump-and- boundaries of the smdy. shoreline and within 100-N, and a width interim ROD, as in WAC 146-221-290. riparian • lOp and 300 Area

interim ROD (as amended, April
2004).

treat system adequate to the tiear-shore river defined by a river an7ended in
Non-rad: WAC 173-340-900, vegetation. '^. risk assessment. . ^

protect eco receptors or environment will be
m

depth of 200}). However,
Table 749-3 screening values; ^ . ^ • ]00-NR-2 ^^POC (alt.): Vem Johnson. (.) should alternative sa led.P a roximatel 1.8 inPP Y sampling ^ . ^ WAC 173-340-7490 remedial

.

DOE: Mike Thompson remedial acfions be ^
considered? . .

. .
. .

.
(6 ft) and the steep

bank along the 100-N
consistent with
human health

^ ^ tenestrial ewlogica] . - ^ investigation.
shoreline. Thus, the assessment will ^

evaluafion procedures

. . ^ ^ . . . ^ study zone is limited be accommodated
. ^ including wildlife exposure

. .
to a width of not to the extent

model; and comparisons with

. ^ more than 100 in possible.
reference sites. Comparisons

from the shoreline.
with other relevant WAC

^ . . ^ . water and sediment quality
criteria and standards

^ . . .. . . ^ - _ . . . . .. ^ ^ (e.g., Table 240(3) in
WAC 173-201A). . . ^ ^ .

Current groundwater
contaminant concentrations
from the Hanford Site

Groundwater Monitoring

. . ^ . ^ ^ . . . Project, ongoing laboratory
uptake study results,
operational data (e.g., NPDES
effluent monitoring data, crib
waste records), computer ^ . .

modeling and associated risk
assessor capabili0es.

a Secondary eco-risk study Near shore river
^

Substrate grain size Determinationos None. • Cumulative risk .^ • Current • Output into
addresses hyperheic zone. substrate. ^ - distribution, hyporheic invert hyporAeic invert assessment conditions cumulative risk

counting. presence/
• 100 and

assessment
populations.

300 Area risk ^ . ^
assessment

. ^ ^ . . . . . .

^
.. ^ . • 100-NR-2

. . .

^ . . . ^ ^ . . ^. . ^ . . . . . ^ . remedial
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_

#

.^.r_. _
Project Title and Scope

Statement

.
What Decision is this Risk
Assessment Supporting

Geographical Scope
..

.

Study Resolution . Media Included

. .

ScopeSpecific
Included

.
ecitic ScopeSpecific
Exclusions

.
RiskHuman nealth

Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
Endpoints
Evaluated '^.

Links and Inputs
Needed from Other
RiskAssessments

Links and
Outputs Relevant

to Other Risk
Assessments

^k Evaluadon
Timeframe and
^r'reframeLinks

Integration Issues

4 100-KR-4 Groundwater OU. To obtain a CERCLA ROD 100-ICR-4 OU including Human health and Groundwater, seeps, Groundwater. Excludes vadose TBD Ambient water quality Shoreline and ^^^^ • Hanford Site-Wide • History matching • Current • Output into

POC (alt.): Jane Borghese in 2014. shoreline. ^ ^ ^. . ecological impacts from and shorelines. Shoreline and river zone. ^^ ^ . . standards, MCLs, and existing river aquatic Monitoring Program for Composite conditions cumulative risk

.^^ DOE: Arlene Tortoso. ^
1. If we donothing what is groundwater and seeps.

^ . aquatic receptors. . ^
RAOs. receptors

100 and 300 Area•
Analysis

• Pu[ure impac[s
assessment

the impact? (go or no go) Plume size and concentrations DQO and risk • Cumulative risk out to 1,000 years • Input link:
(e.g., is there an and source terms to assessment assessment

• Timeframe link
100 and 300 Area

. ^ . unacceptable human
^ ^ ^ ^ ^

groundwa[er. ^ .
• River Component

. ^ :
1,000 years then

risk assessment
health/ecological risk at .

the Columbia River?) risk assessment Composite • Input Iink: River

Analysis Component risk

^ ^
^

2. If there is an . .. . ^. . . . thereafter assessment
^ . . ^ unacceptable risk, then

determine which
. . remedial alternatives

assessed in the PS are
protective. ^ ^ . . .. . ^ .

3. What additional
^. remediation is necessary?

(Are additional remedial

_ _ . _ actions needed?)_._ . . . . . . , .__._ _ _.
5 100-FR-3 Groundwater OU - To obtain a CERCLA ROD 100-FR-3 Groundwater OU The RHFS focused on the Groundwater Groundwater. No vadose zone. In accordance with Human health has a The assessment • Baseline risk • History • Current • lnput link from

Hanford Site Groundwater in 2009. as it changes over time. human health fmm
For ]00-FR-3 Area For 100-FR-3 Area No soil HSBRAM (DOE-RL 1993) complicated uncertainty end point is the ^^.. assessment has matching for conditions 100 and 300 Area

Monitorin Proect: Focused
g J 1. If we do nothing what is Just inside the fence ofthe

exposure to groundwa[ec.
,

includes near-shore
,

includes near-shore
: .

and agreement by Tri-Party
.

analysis approach. health of seleote^, been done about Composite
..

.^ture impacts
risk assessment

Feasibifity Studies Task for Pive

Groundwater O erable Units:
the impact? (go or no go) 100-F Area. For 100-FR-3, includes environment, surface environment, surface

Agreement unit managers,
Eco conceptual model shows

receptor
i d

10 years ago;
d

Analysis
out to 1,000 years • Output link to the

p e
( g., is there an ^. . - eco-risk for near-shore water, seeps, and biota. water, seeps, and four exposure scenarios are

two eco systems affected:
sms anorgan updates are neede

• River Component River Component
POC (a14): Tom Naymik unacceptable human environment from biota. evaluated: industrial , riparian/terrestrial and

their populations
• Composite Analysis risk assessment

• Timeframe link:
isk assessment

(John Fruchter). health/ecological risk at . groundwater and surface residential, recreational, and^ aquatic.
1,000 years then

DOE: Arlene Tortoso
the Columbia River?) ^ . ^ water (seeps). . . . . ^ agricultural. . ^ ^ • Hanford Site-Wide • Cumulative risk Composite • Input from

2. If there is an No Tribal scenarios were
^ ^

Monitodng Program assessment Analysis
thereafter

200 East
groundwater

unacceptable risk, then evaluated. ^ ^ • 100 and 300 Area

determinewhich^ risk assessment • InputProm

remedial alternatives 200 West

assessed in the PS are ^ . ^ . . Groundwater

protective. • Output into

3. WhaBadditional cumulative risk

remediation is necessary? assessment

(Are additional remedial
^actious needed?) . . . . . . . ^ . . . . . ^ . .

. . . . .. . .__ ^ ^ . . ^ . . . . - r-^ . ^ . .

^ ^ . . . . - ^ ^ .. ^ . . . . . . ^ ^ . . . . ^ .. . .^I . .

. ^ . ^ . . . ^ . . . . . . . . .. . . . . . . . . .. .I .

. ^ ^ ^ ^ . . . . ^ ^._. . .. . ^ ..... . ^. ... . . . . ^. ._. . . .^. ... . . . . . . . . . ..' .

Status ofHanford Site Risk Assessment Integration, FY 2005
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Hanford Site Risk Assessment Integration Proiect Summarv

DOE/RL-2005-37

Rev. 0

#

. . . .
. .

Project Title and Scope
Statement

.

. -- .

What Decision is this Risk
Assessment Su or 'PP Wg

. .

Geographical Scope
.

. . .

.. .

Study Resolution
.

.

.

Media Included
"

. .
.

S ecific Sco e
p P
Included

'.. .

S teciric Sco e
1 - p
Cxclusions

Human Health Risk
Scenarios Used

.

Risk Evaluation Methods
and Models used.in Risk

Evaluation

Ecological
Endpoints
Evaluated

Links and Inputs
Needed from Other
Risk Assessments

Links and

Out uts Relevant
p

to Other Risk

Assessments

Risk Evaluation
Timeframe and
Timeframe Links

Integration Issues

6 300-FF-5 Groundwater OU - To evaluate the progress of 300-FP-5: 300 Area Update the existing RI/pS Groundwater. Groundwater. No vadose zone. In accordance with Eco conceptual model shows 300-FF-5: The , • Baseline risk • History matching • Current • Input link:
Hanford Site Groundwater the existing ROD approach uranium plume (including focused on the human

Near-shore For 300-FF-5 Area No soil (under
HSBRAM (DOE-RL 1993) two eco systems affected: assessment end assessment was for Composite conditions 100 and 300 Area

Monitoring Project: Focused
i i i

(monitored namtzl other contaminants of health from exposure to environment surface
,

includes near-shore negotiations) and agreement by TPA unit riparian/[ersestrial and point is the health done about. Analysis
. . • Future impacts

risk assessment
. Feas b l ty Studies Task for Five

Operable Units.Groundwater

ar[enuaGon). To obtain a
final ROD in 2007.

concern in the same area) as
itchanges over time

groundwa[er; includes
eco-risk for near-shor

,
water, seeps, and biota. environment surface

.
managers, four exposure

i t
aquafia of selected years10 agq

d d
• River Component out [01,000 years • Output link to the

POC (alt. : Tom Na k) y^ (John I. If we do nothing what is

,
including the 618-10 and

e
environment from .

water, seeps, and
i

. .
scenar os are evalua ed:
industrial, residential,

receptor
organisms and

eupdates are nee
risk assessment

• Timeframe link:
River Component

Fruchter) the impact? (go or no go) 618-11 Burial Grounds and groundwater and surface
b ota. .

recreational, and their populations.
• The update for the

• Cumulative risk 1,000 years,
risk assessment

DOE: Mike Thompson (e.g., is there an the 316-4, 600-63, and water see 5( P ). agricultural. . . .
300-PP-5 baseline

ifrisk assessment
assessment iheu Composite • Input link from

- unacceptable human . 600-259 source wastesites.. . . . No Tribal scenarios were
,

required, will not
Anal sis

y
200 East

heahh/ecologicalriska[.. . . . evaluared: . . . requireadditional
thereafter groundwater

the Columbia River?)
Human health has a sampling • inputlink from

2. If there is an
unacce table risk thenP

complicated uncertainty . 618-10 and 618-11 . . . . 2gr0, 0 West
oundwa[er, . . . analysis approach. Burial Grounds;

determine which 316-4, 600-63, and • Output link into
remedial alternatives . . .

600-259 source cumulative risk
assessed in the FS are waste sites assessment
protective. . . . . . .

. What additional3. . " . o Composite Analysis

remediationisnecessary?. . . . . . . • HanfbrdSite-Wide .. .'

(Areadditionalremedial . . . MonitoringProgmm . .

. actions needed?) . . . . ^ . . • 100 and 300 Area

risk assessment

7 100-B/C Pilot Project Risk To obtain a CERCLA ROD The geographic boundaries Theresolution of study is Biota (e.g., vegetation, Upland, rlparian, and Columbia River Rural resident, Hanford Human Health: RESRAD Aquatic and • Hanford Site-Wide • Historymatching • Current • Output into
Assessmenti This project in 2008. for this component are divided into three invertebrates, near-shore river depths greater Reach National Monument Version 6.2 (ANL 2001); terrestrial biota. Monitoring Program for Composite conditions cumulative risk
addresses residual risks to

1 Are current remedial limited to remediated liquid ecological zones for study vertebrates, birds), soil, environments of the than 1.8 m(6 ft), personnel, avid EPA 1989, 1991, 1994a, Analysis assessment
human health and the

i m f

.

actions adequate for waste sites in the upland and sampling purposes: sediment, and 100-B/C Area, and upland areas recreaionalist, and Tribal 1994b, 1996, 1997c, 2001c, • 200-BP-5
Groundwater • Cumulative risk • Output link toenv ron ent rom remediated

protection of human and areas of the 100-B/C Area, upland, riparian, and emergent groundwater associated Columbia beyond subsistence (specific to each 2002a, 2002b, 2004;
assess ent 100-BC-SCERCLA liquid waste sites near uco rece tors?P

the riparian zone, and the near-shore. Risks at Columbia River River shorelines remcdiated liquid Tribe). WAC 173-340. !
m

Groundwater OUthe Columbia River edge of the
-

near-shore environment resulting from human and springs along the
.

along this area to a waste sites within
.

1997aEcologrcaL• EPA 1992a • Used as the
100 B/C Area of the Hanford . .. extending into the Columbia ecological exposures are 100-B/C shoreline and depth of the 100-B/C

, ,
1997b 1998; WAC 173-340- ' . basis to develop • Input hnk from

Site. It evaluates protectiveness River Co a depth of 1.8 in being evaluated across all within the near-shore approximately 1.8 m Area, and use of
,

7490; 40 USC 300 et seq ;
the River 200-BP-5

of interim remedial actions and
e i

If ft). There is also an three defined zones river environment. (6 ft). groundwater in
.

33 USC 1251 et seq 42 USC
Component risk groundwater

stabl shes concentrations of
COPC i

upriver reference area within the100-B/C Area. areas outside of
.,

7401 et seq.; WAC 173-340
assessment

. .s n media that are (above Vemita Bridge) and Groundwater use within the geographical
.

protective of human and a downstream sample the geographical scope scope of this
et seq.; 40 CPR 141; • Used as the

ecological receptors. location (between the that is consistent with study.
A Graded Approach for basis for the

POC (alt.): Ken Gano . .. 100-8/C and 100-K Areas) identified exposure . .
Evaluating Radiation Doses 100/300 Area

(Jenifer Linville) from which comparative soil scenarios is also being
. to Aquatic and Terrestrial risk assessment

and biota samples have been evaluated.
Biota (DOE 2002); Effects of

• 100-BC-5
DOE: John Sands collected. Ionizing Radiationon Plarus

undwatergro. . . and Animals at Levels Implied
byCurrentRadtatiota
Protection Standards . . . .. .

. . . . (IAEA 1992):
. . .

^ ^ ^ . . ^ . . . . . . . . ^ . . .

. . ^ . . . . . , ..

Status ofHanford Site Risk Assessment Integration, FY 2005
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Hanford Site Risk Assessment Integration Prtliect Summarv

DOE/RL-2005-37

Rev. 0

g
.
Project 7title and Scope. .

Statement. .

.
What Decision is this Risk.
Assessment Su ortinPP g

eographical Scope

. .

Study Resolution

.

Media Included

. . .
Specific Scope

Included

. -
Specific Scope
Exclusions

- :
Human Health Risk

Scenarios Used

-
Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
Endpoints
Evaluated

Links and Inputs
Needed from Other
Risk Assessments

andLinks
Outputs Relevant

to Other Risk
Assessments

Risk Evaluation
Timetrame and
Timetrame Links

ntegration Issues

8 100 Area and 300 Area To obtain a CERCLA ROD Geographical scope includes The resolution of study is Biota (e.g., vegetation, Upland, riparian, and Columbia River Rural resident, Hanford Human Health: RESRAD Aquatic and • Hanford Site-Wide • History matching • Current • Output into
Component of the Columbia in 2008 (proposed date). the 100 Area reactor areas, divided into three invertebrates, near-shore river depths greater Reach National Monument Version 6.2 (ANL 2001); terrestrial biota Monitoring Progam for Composite conditions cumulative risk
River Baseline Risk Assessmenb

1. Are current remedial the White Bluffs Townsite ecological zones for study vertebrates, and birds), environments of the than 1.8 m(6 ft), personnel, avid EPA 1989, 1991, 1994a, (specific biota I Analysis assessment
This project addresses residual

actions adequate for (160-IU-2), the Hanford and sampling purposes: soil, sediment, and 100 and 300 Areas, river shoreline recreationalist, Tribal 1994b; 1996, 1997c,.2001c,
,

TBD in
• 100-B/C Pilot risk

risks to human health and the
protection of human and Townsite (100-IU-6), and upland, riparian, and emergent groundwater White Bluffs areas away from subsistence (Tribal-specific 2002a, 2002b, 2004; DQO/SAP),

assessment • Cumulative risk • Output link to

environment from remediated
eco receptors? the 300 Area. The near-shore. Risks at Columbia River Townsite (100-IU-2), where known scenarios as provided), WAC 173-340. ' • 100-NR-2 eco-risk

assessment 100 Area

CERCLA waste sites in the 100
and 300 Areas of the Hanford

Columbia River along the resulting from human and springs along the Hanford Townsite contaminant industrial worker (for
Ecological: EPA 1992a 1997a

.
• Collection of soil

• River Component
groundwater

Site It evaluates rotectivenessprotectiveness
reactor areas to a depth of

i t l 1 8 6 f

ecological uscs will be shoreline and within (100-ICJ-6), and plumes reach the 300 Area). ,
, ,

1997b, 199S; WAC 173-340-
. .

and biota data
risk assessment •Output link to

.

of interim remedial actions and
approx ma e y . m( q
and matchin the known

evaluated across all three
zones on a reactor- r

the near-shore river
vi b i

associated Columbia
Riv h i

river, north bank

h

^_
7490; 40 USC 300 et seq.; ' • 300-PF-5

300-FF-5

establishes concentrations of
g

groundwater contaminant
a ea

basis.
en ronment are e ng
evaluated.

er s orel nes
along these areas and

of t e river, use
of groundwater

33 USC 1251 et seq., 42 USC
-

Groundwater
groundwater

COPCs in media that are plumes where they reach the matching the extent in areas outside
7401 et seq.; WAC 173-340

- • 100 Area
protective of human and river excludin that( g plumes of groundwater of the

et seq.; 40 CPR 141;
groundwater

ecologicalreceptors. are exclusively of 200 Areas plumes where they geogaphical
A Graded ARProach for

POC (alt): Steve Weiss origin) and groundwater use reach the river to a scope of this
Evaluating Radiation Doses
to Aquatic and Terrestrial

(Jenifer Linville) within the 100 and 300
Areas that is consistent with

depth of
approximately 1.8 in

study.
Biota (DOE 2002); Effects of

DOE: John Sands identified exposure (6 ft). . . . Ionizing Radiation on Plants . . .

. scenarios. . . . . andAniinalsa7Leve7sGnplied
byCurreutRadiation . . . . .
fbotectionStandards
(IAEA 1992). . . .

Status ofHanford Site Risk Assessment Integration; FY 2005

May 2005 A-9



Appendix A - Risk Assessment Matrix
DOE/RLr2005-37

Rev. 0

Hanford Site Risk Assessment Inteeration Proiect Summarv

tt
Project Title and Scope

Statement
What Decision is this Risk
Assessment Supporting Geographical Scope Study Resolution Media lneluded

S ecific Sco e
p p
Included

S ecirc Sco e
p - p
Exelusions

Human Health Risk
Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
Endpoints . '.
Evaluated

Links and Inputs
Needed from Other
RiskAssessments

Llnks and
Out uts Relevant

p
to Other Risk
Assessments

Risk Evaluation
Timeframe and
TimeframeLinks

Integration Issues

9 Columbia River Component of What is the baseline risk of Evaluate and summarize Data from locations Biota (e.g., vegemtion, Hanford Site RemovaV Rural resident, Native Human Health: RESRAD TDB in DQO. • Composite Analysis • History matching : Current • Input links from
the Columbia River Baseline impacts to the Columbia existing data from the above the Hanford Site invertebrates, contaminant data will treatment of river American subsistence Version 6.2 (ANL 2001); for Composite conditions 200 Area

" Risk Assessment: This project River? upstreamjurisdictional boundary (e.g., sediments vertebrates), soil and be reviewed and pipelines (specific to each Tribe), EPA 1989, 1991, 1994a, • Hanford Site-Wide
Analysis groundwater

addresses potential risks to boundary of the Hanford behind the Priest Rapids sediment from both the evaluated to identify extending from recreational users (e.g., 1994b, 1996, 1997c, 2001 c,
MonitotingPro$ain

•Cumulafive risk • Input links fromhumahhealth and the Site (west of Vernita Bridge) Dam) as well as other shoreline and riverbed, the potential for the reactor areas hunters, fishers), Hanford 2002a, 2002b, 2004; • 100-B/C Pilot risk
assessment 100 and 300 Areaenvironment from Hanford8ite- downstream to Astoria, potential sources to the and river water and exposure that may into the Reach National Monument WAC 173-340. assessment groundwaterrelated contaminants released to Oregon, near the mouth of Columbia (e.g.; lower emergent groundwater affect human health Columbia River personnel, research p^nlnpcal: EPA 1942a 1997a ' • 100 and 300 Areathe Columbia River. It?viB the Columbia River. The portions of the Yakima at springs along the and the environment ( 100 Area and scientists, and workers (e.g.,

,,

1998; WAC 173-340-1997b
,

risk assessment
° Output links into

identify concentrations of downstream boundary of the and Snake Rivers) will be slroreline and within as defined by 300Area agrieultmal, fish hatchery,
,

7490; 40 USC 300 et seq.;
cumulative risk

COPCs and evaluate these characterization area will be evaluated to determine the river. CERCLA. Efforts Component tour boat drivers, dredge
33 USC 1251 et seq.; 42 USC

assessment
against esmblished standards of

i
set at the farthest point at reference conditions. The will be made to sco e, non-p) operators). 7401 et seq.; WAC 173-340pro[ect veness. which Hanford Site width of the study area identify contaminant Hanford facilities

et seq.; 40 CPR 141;
POC (alt.): Tom Marceau contaminants exceed will be determined by the sources through use (e.g., Energy

A Graded Approach f'or
(Donna Morgans) regulatory standards (e.g.; terrace system defining of appropriate Northwest,

Evaluatiag Radiation Doses

DOE: John Sands
ambient water quality the geological history and analytical methods Vernita rest area,

to Aquatic and Terrestrial
criteria) and other flow of the Columbia for fingerprinting or public boat

Biota (DOE 2002); Effects of
benchmarks (e.g' sediment River and will extend identifying isotope ramps), non-

Ionizing Radiation on Plants
screening values). along both banks of the . . . markers. A baseline/ Hanford

and Aurmals at Levels Implied
. . . Columbia River. It will background of water developed areas

by CurrentXadiation
include thenear-shore quality and sediment that may be

Protection Standards
. . . and riparian zones not contaminant levels immediately (IAEA 1992).

. . ,I
.

. included within the 100 will be established adjacent to or on
. . Area and 300 Area above the upstream the H-3 river

Component, and shore- boundary of the study terrace (e.g.,
. . . . . . attached and mid-channel area at known point portions of the . . . .

. . islands. Hanford Site source locations of City of
contaminant irrigation returns on Richland), all
concentrations and the Hanford Site and NPDES-
associated risks from at theJ'unctions of the permitted
media at points where Yakima andSnake facilities (except
contaminants are most Rivers with the that some . . . . ,

. . .. . likely to be present, Columbia. Only applicable
including groundwater risks corresponding discharge data
interfaces within the to Hanford Site may be
river, sediments in contaminants will be reviewed),
slower-movingportions evaluated. cumulative
of the river channel (e.g., effects from non- .
sloughs; island point Hanford Site . .

. . tiars),and the McNary sources (e.g., . . .
Dam reservoir pool. offsite mining,

. . . . . . . . . pulp mill, and . . . . . .
. . . agricultural

impacts),White . . . . . . . . . . . .

Bluff landslide
assessments, land
transfers, Natural - . . .

. . . Resource

Damage - . I^ .
. . . . . Assessments, and

physical .
.. . . . 'r . . . . .. . .

hazards/trash. , . . ' .

.. . . . . . . . . . ^ . ^ . -
. ^ . . . . . . . . . . . .

. .. . , . . . . . . . . . . . . . .. . . . , . .,

. . . . . . . . . . .. . ^ . ^ ^ ^ . . .

Status ofHanford Site Risk Assessment Integration, FY 2005
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Hanford Site Risk Assessment Inteeration Proiect Snmmarv

t

^ .

Proect Titleand Seo eJ P
Statement

. . . _

What Decision is this Risk
ssessment Supporting

.

eographical Scope
^.

. ^ .

tudy Resolution
. edia Included^

.

S eciac Sco e
P p
Included

. _

S ecitic Sco ep p
F.xclusions

_ . .

Human Health Risk
Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
Endpoints
Evaluated

Links and Inputs ^
Needed from Other
RiskAssessments

Links and
Out uts Relevant

P
to Other Risk
Assessments

Risk Evaluation
Timerrame and
TimefratneLinks

.

ntegration Issues

10 Orphan Sites Project. Are allwaste sites identified 100, 300, and 600 Areas The first area to be • Surface soils Historical document No digging or Excluded. . ^ None. None. None. ^ • All risk • Current None.

POC (alt.): Linda Dietz and addressed after remedial (100-IU-2 and 100-ID-6) evaluated and completed reviews and field intrusive . . ^ ^ assessments conditions

(Mike Schwaub) actions? (in PY2004) was the • Man-made features
vialkdowns. sampling. If

.

DOE: Jamie Zeisloft Provides essential data to fill 100-B/C Area. The •"Anomakes" such as anomaly is

. ^ ^ . in gaps between the risk evaluation process disturbed soil or.. identified, it is ^ . . ^ . . . .

^ .. . assessment study included a historical distressed vegetation entered into

boundaries. document review (reports,
' GPR is completed

WB)S for fuither
photographs, drawings)

for selected sites
evaluation and

and a field walkdown in disposition. . . . ^ . . ^ . .

^
900-m'inerements. New

. . . sites are entered into the
WIDS database for

. . . ^ ^ ^ ^ . further evaluation and

Status ofHanford Site Risk Assessment Integration, FY 2005

May 2005 A-li
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Hanford Site Risk Assessment InteQration Proiect Summarv

DOE/RL-2005-37

Rev. 0

#
Project Title and Scope

Statement
What Decision is this Risk
Assessment Supporting

Geo ra hical Scopegp Study Resolution Media Included
S ec^c Sco e
P p
Included

S ecitic Sco e
p p
F,xdusions

Human Health Risk
Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
End oinas

p
Evaluated

Links and Inputs
Needed from Other
RiskAssessments

Ltnks and
Oulpnts Relevant

to Other Risk
Assessments

Risk Evaluation
Timeframe and
TimeframeLinks-

Integration Issues

Hanford Site- Wide Assessments

- 11 Composite Analysis: The Can low-level radioactive The Hanford Site from Each of approximately Biota (e.g., vegetation, The Hanford Site Haardous Rural farmer, Hanford Human Health: HUMAN None. - ^' • Hanford Site-Wide • 200 West • Past conditions • Input links from

Composite Analysis is a site- waste continue to be Rattlesnake Mountain to the 1,000 waste sites are invertebrates, from Rattlesnake chemicals and Reach National Monument code. Monitoring Progmm groundwater from 1944 River Component

wide evaluation of the potential disposed of at Hanford? Columbia River, and the re resented individually
p

vertebrates, birds), soil, Mountain to the ecolo ical
g

ersonnel, avid
P • 200 West • 200 East • Carren[

rlsk assessment

long-term human health impacts
Fundamental uestion thatquestion Columbia River from in the cumulative sediment, groundwater, Columbia River, and impacts. recreationatist, casual .^ groundwa[er groundwater conditions ^s Input links from

to a fiypothetical future member suppor[s all cleanup Vemi[a Bridge to the assessmenL The model springs, seeps; the Columbia River recreationalist, and 77iba1
^

100 and 300 Area
of the public resulting from .

decisions coafluence of the Yakima used will simulate shoreline,pear-shore from Vemita Bridge subsistence (Ha er andrP ^ ^^ • 200 East • River Component. • Future impacts
risk assessment

combined radionuclide releases
.

Rivec . . ^ Hanford waste disposal river wa[er, surface to the City of Harris and Hanis). groundwater risk assessment 10,000 years

to groundwater, surface water, . ^ ^ ^ . and contaminant transport water, and air.
^

Richland.
^ • River Component • 100 and 300 Area

after site closure

and air from multiple sources . . . from 1944 to 10,000 years . . . ^ . .
risk assessment risk assessment • 1,000-year

during the 1,000-year period after site closure. The regulatory
following closure of the Hanford

^
. .. risk assessment will 100 and 300 Area Perfomtancee IDF

period
Site. ^ . ^ ^ . . ^ . . examine the impact of all

^
riskassessment Assessment

A Composite Analysis is waste sites from the ^ ^ . . . ^ . . ^. • 100-g/C Pilot risk • SST Performance
required under DOE M 435.1-19

Central Plateau boundary
assessment Assessment . .

for active and planned low-level to the margins of the

radioactive waste disposal . . study area. Risks . . . . . ^ ^ . ^ . ` • 100-NR-2 eco-risk • Tank Parms

facilities to ensure public safety . ^ . resulting from human • Wro5 Performance

from the management of these uses ofehe air, water, land Assessment

facilities. A Com osite Anal sisP Y
surface, and ecological • HEIS

- 1^ B/C Pilot

is defined as "a reasonably resources will be • Tank waste risk assessment
conservative assessment of the evaluated.

inventory
cumulative impacts from active information from
and planned LLW disposal ORP including
facilities, and all other sources HTWOS and
from radioactive contamination secondary waste ^ ^ ..
that could interact with the LLW

^

stream spli[factors
disposal facility to affect the

I ^dose to future members of the . . . ^ ^ ^ ^ ^ ^ . . . . ^ • Inventory estimates

public."

I
for liquid waste
streams from Soil

POC (alt.); Bob Bryce
^ ^ ^ . Inventory Model . . .

(Charlie IGncaid) ^ .. . . . . . .

Solid waste• ^
DOE: Doug Hildebrand ^ . . .

inventories from
Waste Management ^ ^ . .

.
Program

.. . .

. ^ . . ^ .. ^ . ^ . ^ . . , -• IDF Performance ^ .

^ ^

Assessment

^ ^ ^ ^ ^ ^ ^ ^ ^ . • SSTPerfomtance^

^ .^
Assessment

_ _. . . . ._ _ ..

.

. .

. . . .

. .. . .

. .

. . . . .. _ .

.

. . .. . . .. . . . . . . . _ . _ _ .. .. . _ J ^• TankFarms^

^ . . ^ ^ ^ . . ^ Performance

. . . . . . . . .^, Assessment ^

. ^ ^ . . . . . . . ^ .. ^
. ^ ^ . . . . .. .

Status of Hanford Site Risk Assessment Integration, FY 2005^^^
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Hanford Site Risk Assessment Integration Proiect Summarv

#
Project Title and Scope

Statement
4Vhat Decision is this Risk
Assessment Supporting ^

Geographical Scope
.

Study Resolution Media Included
Specific Scope

Included
Specific Scope
F,xclusions

Human Health Risk
Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
End oints

p
Evaluated

Links and Inputs
Needed from Other
RiskAssessments

Links and
Outputs Relevant

to Other IBsk
Assessments

Risk Evaluation
Timeframe and
TimeframeLinks

Integration Issues

12 Cumulative Analysis of What is the cumulative The HanfordSite from Each of approximately Biota (e.g., vegetation, The Hanford Site None. Rural farmer, Hanford Human Health: HUMAN WAC 173-340; '^, • Hanford Site-Wide • Regulatory • Past conditions • Input links from
Chemical Impacts: This is an impact on the environment Rattlesnake Mountain to the 1,000 waste sites are invertebrates, from Rattlesnake ^ . ^ Reach National Monument code. Becker et at. Monitoring Progmm decisions . from 1944 all other risk
assessment of the cumulative and human health of Columbia River, and the represented individually vertebrates, birds), soil, Mountain to the personnel, avid 1998; DOE 1995' assessments
impacts of chemical inventories hazardous chemicals that Columbia River from in the assessment. The sediment, groundwater Columbia River and recreationalist casual

Ecological hnpacts: ECEM
1998; EPA 1998 ^.

- 200 West • Current
^

that willremain at Hanford at will remain at the site? Vemita Bridge to the model used will simulate
,

springs, seeps,
,

the Columbia River
,

recreationalist Tribal
code calculates dose for groundwater ^.. ^ conditions

the time of site closure to Fundamental question that confluence of the Yakima Hanford waste disposal shoreline, near-shore from Vemi[a$ridge
,

subsistence (Harper and
radionuclides and impacts for ^ .. j . 200 East • Future impacts

complement the Composite supports all cleanup River. andconfaminant transport river water, surface to the City of Harris, and Harris).
chemicals; food-web based

groundwater 10,000 years
Analysis of radionuclide im act.p decisions. from 1944 to 10,000 years wa¢er, and air. Richland.

architecture allows evaluation
atter site ciosure

This analysis will also estimate ^ -- after site closure. Risk
to site-specific species as well • RiverComponent . . ^ ^ ^

ecologicalimpact from the assessment will examine . . ^ . as for endpoints used for riskassessment • 1,000-year

radionuclide distribution impact of all waste sites ^ . . .
human consumption in the

. 100 and 300 Area
regulatory

predicted by the Composite from the Central Plateau
HUMAN code. ECEM

risk assessment
period

Analysis so that the combination boundary to the margins
evaluation of radiological

of thisanalysis and the of the study area. Risks
dose equivalent to Tier 3 • 100-B/C Pilot risk.

Composite Analysis will provide resulting from human and
evaluation in RESRAD Biota. assessment . ^^

a look at human and ecological ^ . . ecol0 ical uses of the air,
g

ECEM code history matched
- 100-NR-2 eco-risk

. .
.

^^

im acts of radionuclides andP water, land surface, and
. . to Hanford/Columbia River .

^hazardous chemicals left at ecological resources will
data sets (WAC 173-340; '^ • WIDS

Hanford at the time of site be evaluated.
Becker et al. 1998; Brandt . ^ ^. • HEIS

closure. et al. 2004; Bryce et al. 2002; ^ . ^ . ^
DOE 1995, 1998,.2002, 2004; • Tank waste

POC (alt.): Bob Bryce ^ .^
^ .

.
.

^
. , .

Eslinger et al. 2004; EPA inventory
(Charlie Kincaid) 1998, 2001a, 2001b; ISCORS information from
DOE: Doug Hildebrand 2004; Patton et al. 2003; ORP including

Soldat et al. 1974; Van Verst HTWOS and
et al. 1998). secondary waste ^ . ^

^ . . . . .

^

stream split factors. . . .

.
. . .

. . ^ . . . . . . ^ ^ . . . ^ ^^^ • Inventory estimates
for liquid waste

^streams from Soil ^ -
i Inventory Model

. ' ^ . . ^ - ^^ • Solid waste
inventories from

. . . . ^ . ^
^

^ ^ Waste Management . ^ ^

. ^ ^ . ^ . . ^ ^ . . . . . . .

^ i

Program ^ ^. : ^ . . .

. . ^ ^ . . , • mFPerformance ^ ^ . ^ .

Assessment

• SSTPerformance^
Assessment

^ . . . ^ ^ . . ^ ^ . . . . ^ ^ • Tank Farms ^ . . ^ .
- . .. ^ . . . ^ . . . ^. . _ . . . . ^ . - . _ . ^ . ^ .. ... ^- . ^. ^ _ _ _ _ ^ _ . . . .. . _ ^ Performance . . ^ . _ _ . . . . . .

Assessment

3a Hanford Site-Wide Monitoring Provides data for risk Entire Hanford Site. Ambient water quality Groundwater. Plume size and Remedial actions None. Ambient water quality None. All risk • Historical
Progmm: Sampling, analysis, assessments, smdies, and

^
standards, MCIs, and

Shoreline and over concentrations and to su ort finalPP standards, MCLs, and existing Orphan sites
assessments.

• Currentand re ortin of roundwater,P g groundwater, decisions. Monitors for ^ .
existing RAOs. source terms to groundwater RAOs. 'vadose zone, see s, andP unknown or unaccounted aquatic receptors.

groundwater.
.

RODs.
.

.
.

. ^
^

.
discovery process.

^ .
conditions

shoreline. impacts on the environment

POC (alt.): PNNL and human health at the site. . ^ . ^ ^ . . ^ . . ^ . ^

DOE: Dana Ward Provides essential data to fill
in gaps between the risk
assessment study

boundaries.^

Status ofHanford Site Risk Assessment Integration, FY 2005
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#

.
Project Title and Scope

. . ..

What Decision is this Risk
^

.

Geographical Scope

. .

Study Resolution Media Included
eciric ScopeSp

. v

ScopeSpecific

V .^ .

Health RiskHuman
Risk Evaluation Methods
and Models used in Risk

Ecological
Endpointe

Links and Inputs
Needed from Other

Linksand

Outpufs Relevant
Risk Evaluation
Timeframe and

. . ^

Integration Issues
Statement Assessment Supporting . Included Exclusions Scenarios Used

Evaluation Evaluated RiskAssessments
to Other Risk

Timeframe Links
Assessments

13b Hanford Site-Wide Monitoring Do the risks to eco receptors Land north of Highway 240 These studies would Surface soils and Terrestrial ecological Human health Excluded.^ Rad: Exposures to biotic Terrestrial biota^ None. All risk • Historical

Program: Ecologicalrisk in the habitat outside the outside of the Central focus on areas outside of terrestrial biota. receptors.. and groundwater. receptors calculated using including Orphan sites
assessments.

• Current
assessment for lands outside the core zone and River Plateau and the River known waste sites. This RESRAD-BIOTA vegetation, discovery process. conditions
Central Plateau and theRiver Corridor require remedial

^
Corridor. would include eco methodology (ISCORS 2004), inverts, and mice..

Corridor baseline risk actions? . . . . . impacts from orphan sites WAC 173-201A-260, and
assessment scope. Provides essential data to fill and airborne deposition ^. . ^ ^ . comparison with Table II in

POC (alt.): PNNL in gaps between the risk outside the core zone and WAC 246-221-290.

bOE: Dana Ward assessment study River Corridor baseline . Non-rad: WAC 173-340-900, . . ^ . ^ .

. boundaries. .
risk assessments. . .

.
. .

. .
. ^

Table 749-3 screening values,
. . . .

WAC 173-340-7490 ^ . . ^ ^
terrestdalecological

.. - ^ . ^ . . ^ . . ^ . - . . evaluation procedures
^ ^ ^. ^ . . ^. . . . ^ including wildlife exposure

model; and comparisons with

reference sites.

Be Hanford Site-WideMonitoring Do the risks to eco receptors Lands west and south of These studies would Surface soils and Terrestrial ecological Humanhealth Excluded. Rad: Exposures to biotic Terrestrial biota None. All risk • Historical

Program: Ecological rlsk in the habitat outside the Highway 240. focus on areas outside of terrestrial biota. receptors.
^

and groundwater. receptors calculated using including ^. . ^Orphan si[es
assessments.

• Current
assessment for lands west and core zone and River known waste sites. This ^ ^. . ^ . . RESRAD-BIOTA vegetation, discovery process. conditions
south of Aighway 240. Corridor require remedial wouldinclude eco .. ^.^ . methodology (ISCORS 2004), inverts, and mice.. . ..

POC (aB.): PNNL actions? impacts from orphan sites
.

^ . . WAC 173-201A-260, and

DOE: Dana Ward
Provides essential data to fill ^ ^ . and airborne deposition comparlson with Table II in

^in gaps between the risk outside the core zone and WAC 246-221-290. ^ . .

^ . assessment study River Corridor baseline
. ^

. .
^ Non-rad: WAC 173-340-900, ^ ^ ^ . . . ^ ^

boundaries. . ^ . risk assessments. ^ . . ^ ^ . ^ Table 749-3 screening values; . ^ -

WAC 173-340-7490
terrestrial ecological

. . . . ^ . . ^ ^ .. ^ ^ . evaluation procedures

^
including wildlife exposure

. ^ . ^ . ^ . . .. . . ^ . . model; and comparisons with

reference sites.

200 Area Risk Assessments

14 200-BP-5 Groundwater OU - To obtain a CERCLA ROD 200-BP-5 groundwater OU The RI/FS focused on the Groundwater. Groundwater. No vadose zone. In accordance with Human health has a The assessment ^^.. • Baseline risk • History matching • This ground- • Output link:

Hanford Site Groundwater in TBD. as it changes over time. human health from HSBRAM (DOE-RL 1993) complicated uncertainty end point is the assessment has for Composite water OU may 100 and 300 Area

Monitoring Project: Focused
1. If we do nothing what is 200-BP•5 OU and north exposure to groundwater.

For the 200-BP-5
Area includes near-

For 200-BP-5 Area,

includes near-shore
No soil.

.
and an agreement by

.
analysis approach. health of selected been done about

.
Analysis

.
dry out

^
risk assessment

Feasibility Studies Task for Five
Groundwater O erable Units

the i act? or no o
^

(go
g)

throu h the Gable Gap to
g

For the 200-BP-5 Area,
,

shore environment, environment, surface
^

Tri-Party Agreement unit Eco conce tual model shows
p

receptor
d

10 years ago;
d d d

.^ver Com onent
p

• Current • Ou ut link to the
^p .

(
e

g., is there an the Columbia River. includeseco-risk for near-
.

surface water, seeps, wa[er, seeps, and
. managers, four exposuru

two eco systems affected:
organisms an ates are nee eup

risk assessment conditions River Component
POC (alt.): Tom Naymik unacceptable human shore environment from and biota. biota.

^ ^

scenarios are evaluated:
al i li i

riparian/tersestrial and
their populations.

Composite Analysis
• Cumulative risk • Future impacts

risk assessment

(John Frachter) health/ecological risk at groundwater and surface .
^

^ .

^ . ^

, res dent ,ndustri a
recreational and

a uatic.
q . ^ ^ • Hanford Site-Wide assessment out to • Output hnk from

DOE: Arlene Tortoso the Columbia River?) water (seeps). .
. .

. . .. ,

agricultural. ^ MonitorinSProg^ 1,000 years 200 West -
. - . .

2. If there is unacceptable .^^
- .. .. .. . . .. . . . . . . _ _ - . .. .. . . _ . . . _ . . .. . _ _ __ _ , 100 and 300 Area

then determinerisks, No Tribal scenarios were . ^. 1'isk assessment • Timeframe link:

which remedial evaluated. ^ ^ . . . . ^ . . ^ ^ ^ •
200 West

.1,000 years, • Output into

- .^ alternatives assessed in groundwater
then Composite cumulative risk

the FS are protective. Analysis assessment

thereafter
3. What additional ^ . .. . ^ . ^ . ^

remediation is necessary? . . . . . ^ ^ • Timeframe link

(Are additional remedial
^

to 100 and

actions needed?) ^ ^ . . . . ^ . ^ ^ ^ . . ^ . ^ . 300 Area risk
assessment River

. ^ . . ^ - ^ ^ . . ^ ^. . . . Componentrisk

^

assessment ^ . ^

, . . . .
^

. ^ . .
^

. ^
^

^ . ^
^

.
. ^

(current

. . . . . . . .. . . ^ . . . . conditions vs.

future plume

^ . . . emergence into
^ . . . . . . . . . .

. river) . . .

Status ofHanford Site Risk Assessment Integration, FY 2005
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#
Project Title and Scope

Statement
What Decision is this Risk
Assessment Supporting Geographical Scope Study Resolution Media Included

Specitic Scope
Included

Specific Scope
Exclusions

Humm^ Health Risk
Scenarios Used

Risk Evaluation Methods
and Models used in Risk

Evaluation

Ecological
Endpoints
Evaluated

and Inputs
d from Other
Assessments

Outputs Relevant
to Other Risk
Assessments

Risk Evaluation
Timeframe and
Timeframe Links

Integration Issues

15 200-PO-1 Groundwater OU - To obtain a CERCLA ROD 200-PO-1 groundwater OU The RVFS focused on the Groundwater. Groundwater. No vadose zone. In accordance with Human health has a The assessment ine risk

F

History matching Current Output link:
Hanford Site Groundwater in TBD. as it changes over time. Human health from For the 200-PO-1 Por the 200-PO-1 No soiT HSBRAM (DOE-RL 1993) complicated uncertainty end point is the ment was for Composite conditions 100 and 300 Area
Monitoring ProJect: Pocused
Peasibility StudiesTask for Five

I' If we do nothing what is 200-PO-1 OU and all areas
ex osure [o oundwater.
p^ Area, includes near- Area, includes near

.
and an a reement b

g y
anal sis a roach.

y pP

.,y
health of select^

--I
about 10 ears

y
Anal sis

y Pu[ure impacts
risk assessment

Groundwater Operable Units.
[he impact7 (go or no go) to the east between it and the For the 200-PO-1 Area, shore environment, shore environment,

Tri-Party Ageement unit

o
Eco concepmal model shows

receptor

i
updates are

•River Component out to 1,000 years • Output link to the
(e.g., is there an Columbia River. includes eco-risk for near- surface water, seeps, surface wa[er, seepsr

four ex suremanagers, exposure
eco systems affec[ed:

sms and.anor$
i

needed risk assessment
eframe linkTi• :

River Component
POC alt. : Tom Na mikY unacce table humanp shore environment from and biota. and biom. scenarios are evaluated: ripariaN[errestdal and the r populations

• Composite Malysis
m risk assessment

{John Pmchter) health/ecological risk at groundwater and surface industrial, residential,
a uatic.
q

• Cumulafive risk L000 years,

DOE: Arlene Tortoso the Columbia River?) water (seeps). recreational, and agricultural • Hanford Site-Wide assessment then Composite • Output link from

. . . 2. If there is unacceptable No Tribal scenarios were
Moni[oringProgram .

100 and 3110 Area
Analysis

thereafter

200 West
groundwater

. . . . risks, then determine evaluated. + 200 West risk assessment

which remedial groundwater
• 200-PO-1

• Timeframe link • Output into

altema6ves assessed in . . . . .
groundwater

to 100 and cumulative risk

the FS are protective. 300 Area risk assessment

3. What additional . . . . . • 100 B/C cribs assessment . Input link from

remediation is necessary? . . . . . , • RiverComponent 200-TW-1 and

(Are additional remedial risk assessment 200-TW2

actions needed?) . . . . . . . (current
. . . . . . . .. . . . conditions vs.

. . . . . . . . . . .

I

. future plume

. . . . . . . . . emergence into
. . . . . . . . .

I

.. river)

16 200-UP 1 Groundwater OU To obtain a CERCLA ROD 200 UP 1, including the These studies will These studies will This study will No ecological Exposure scenarios as Human heath impacts will be Eco risk is under ^ • Composite Analysis • Composite • Current • Output link to the
Baseline Risk Assessment in 2009. 200 West Area. However, evaluate human health evaluate human health predict baseline risks receptors defined in HSRAM based on risk assessment negotiations. (risk assessment Analysis (risk conditions river is TBD
Supporting CERCLA RI/FS

1. If we do nothing what is
the model will predict the im actsfrom use ofp im acts resulting fromP associated with SAC im acted byP Y 1996 scenarios.(DOE-RL ) methods embodied in the SAC. Future potential and modeling is a assessment and o Future impacts • Input link fromProeess: This project will be

the impact? (go or no go) movement of contamination groundwater between the use of groundwatec modeled groundwater groundwater For risk estimated within the The SAC makes use of the link to the subset of the modeling is a
000 yearsout to 1 200 Eastassessing the baseline risk that (e.g is [here an to the boundaries of the core down gradient of the OU Could also require an contamination at one contamination core zone, will consider the Human Health Risk Assessment Columbia River Composi[eP.nalysis) subset of the

,
groundwatergroundwater contamination will

unacceptable human zone, boundaries of the boundary in vicinity of ecological impacts worst-case location prior to it industrial and recreational Module (Human Code risk assessment.
• Central Plateau

Composite • Timeframe link:
pose to human health if no

health/ecolo tcal risk at
g

Central Plateau, as well as to the 200 West Area to the (under ne otiation$ ). (e.g., PFP), core zone reaching the scenarios. Outside of the Version 3.0 [Eslinger 20041)
i

Analysis) 1,000 years, • Input from all
action were taken. This baseline

the Columbia River?) the Columbia River. The. Columbia River. . boundary, and Columbia River. core zone, evaluate to estimate cancer and I waste s tes
Cumulafive risk•

then Composite Central Plateau
risk assessment will take into scope predominantly

.
Central Plateau

ifHowever
agricultural and residential noncancer risks to humans from . `'i • Hanford Site-Wide

assessment
Analysis waste sites

consideration the contamination 2. If there is an
bl i

addresses movement and boundary, as well as
,

groundwa[er
scenarios. contaminants in the study Monitoring Program thereafter

• Output intothat is currently in the
groundwater as well as the

unaccepta e r sk, the¢
deterntine which remedial

chan es in the lume over$ P
time in the upper unconfined

to the Coiumbia
River. The scope

contaminaflon Scenados are further region. Water Quality
StandardsMletrics:

.

-

.

• 2^ East

.
• Timeframe link cumulative risk

contamination that vadose zone alternati^ves assessed in a uifer.9 predominan[ly
does reach the described in the September

. 40 CPR 141.
groundwa[er W 100 and assessmen[

models predict will eventually the FS are protective. addresses movement
Columbia River, 1999 Letter Report (BHI . I, 300 Area risk

reach the groundwater (includes '3. What additional in the upper
what is the 1999). Other references for Depth-discrete groundwater . . . . assessment.

CERCLA source units and mok. remediation is necessary? . . unconfined aqhifec
im act? NotP the scenarios include the sam le results to define three-P i . . . • River Component

farms as sources of (Are additional remedial
. certain if Hanford Site Risk dimensional distribution of

l
risk asssessment

contamination). . .. aefionsneeded?) . . ecological risk Assessment Methodology COCs,K,t analyses on key .
(current.

Mark BPOC: yrnes
assessment is (DOE-RL 1995) and COCs, aquifer testing (e.g.,

if
wnditions vs.

required CRCIA, Part II (DOE-RL erslug testing) to define aqu
future plume

DOE: Arlene Tortoso (currently under 1998a).. - hydraulic characteristics, emergence into
. . . . . negotiation). All scenarios referred to

other hydraulic and transport
river)

above are part and have been
inputs (e.g., effective

. .

- . parameterized for the porosity, bulk density, total
.
majority of the COCs (i.e.,

porosity), particle size

Tc-99, U, I-129, 113, CCIA,
distribution data, STOMP and

Cr, and nitrate) within the
CFEST modeling results

current SAC risk
usingSAC. . .

. framework. However, some .
specific risk data/
information will need to
developed for others such as . . .

TCE and others that may
need to be evaluated.

Status of Hanford Site Risk Assessment Integration, FY 2005
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# Project Title and Scope
statement

What Decision is this Risk
Assessment Su ortinPP g

Geographical Scope Study Resolution Media Included
Specific Sco e

p
Included

S ecitic Sco e
P P
Excluslons

Human Health Risk
Scenarios Used

. .

Risk Evaluation Methods
and Models used in Risk

. Evaluation

Ecological
Endpoints ^.
Evaluated

Links and Inputs
Needed from Other
Risk Assessments

Links
out uts

and
Relevant

P
toOtherRisk
Assessments

Risk Evaluation
Timeframe and
TimeframeLinks

Integration Issues

17 200-ZP-1 Groundwater OU To obtain a CERCLA ROD 200-ZP-1, including the These studies will These studies will only This study will No ecological Exposure scenarios as Human heath impactswill be Eco rlsk will be • Composite Analysis • Composite • Current • Output Iink to the
Baseline Risk Assessment in 2008. 200 West Area. However, evaluate human health evaluate human health predict baseline risks receptors defined in HSRAM basedbn risk assessment evaluated if (risk assessment Analysis (risk conditions River is TBD
Supporting the CERCLA RI/FS

I . If we do nothing what is
the model will predict the impacts from use of impacts resulting from associated with SAC impacted by (DOE-RL 1996) scenarios. methods embodied in the contamination and modeling is a assessment and

• Future impacts • lnput link fromPzocess: This project will be
i

the impact? (go or no co)
movement of contamination groundwater between the use of groundwater. modeled groundwater groundwater For risk estimated within the SAC. The SAC makes use of reaches the river subset of the modeling is a

out to 1 000 yeazs 200 Eastassess ng the baseline risk that
(e.g., is there an to the boundaries of the core down gradient of the OU Could also require an contamination at one contamination core zone, will consider the the Human Health Risk (under Composite subset of the 1

groundwatergroundwater contamination will unacceptable human z°°e; boundaries of the boundary in vicinity of ecological impacts worst-case location prior to it indus[rial and recreational Assessment Module (Human nego[iation). Analysis) Composite • Timeframe link:
pose to human health if no

health/ecological risk at
Central Plateau, as well as to the 200 West Area to the (under negotiation). (e.g., PFP), core zone reaching the scenarios. Outside of the Code version 3.0 [Eshnger ^ Analysis) 1,000 years then • Input link from all

action were taken. This baseline
the Columbia River?) the Columbia River. The Columbia River. boundat CentralY+ Columbia River. core zone, evaluate 2004]) to estimate cancer and • Central Platean

i i k• C l ti
Composite Central Plateau

risk assessment will take into sco e redominantlP P Y Plateau boundary, as
How ver if agricultural and residential noncancer risks to humans

waste s tes umu a ve r s
e m nta

Analysis waste sites
consideration the contamination 2. If there is unacceptable addresses movement and well as to the

e ,
scenarios. from contaminants in the ' • Hanford Site-Wide

ss ss e
thereafter

• O ti ttthatis cuuently in the
roundwater as well as the

risks, then determine
which remedial

chan in the8es Plume over
i hi

Columbia River. The
groundwater
con4^minatlon

.
Scenarios are described

study region. Water Quality MmutoringProgrun
• Timefmme link

u pu n o
cumulative risk

'

g

contamination that vadose zone alternatives assessed in
me n t e u er unconfinedt pP

a uifer9

scope predominantly
dd

does reach further in the September
Standards/Ivleuics:

.
40 CFR 141

• 200 East to 100 and assessmen[

models predict will eventually the FS are pro[ecGve.
. a resses movement

in the upper
Columbia River, 1999 Letter Report (BHI. groundwater 300 Area risk

reach the groundwater (includes 3. What additional unconfined aquifec -
what is the 1999). Other references for Depth-discrete groundwater . . . . . assessment.

CERCLA source units and tank remediation is necessary?
im act?

p
the scenarios include the sam le results to define [hree-

p • RiverComponenf
farms as sources of (Are additional remedial

Hanford Site Risk dimensional distribution of
rlsk assessment -

contamination). actions needed?)
Assessment Methodology COCs, E,^ analyses on key . . . (current

POC: Mark Byrnes . . . (DOE-RL 1995) and COCs, aquifer testing (e.g.,
conditions vs:, CRCIA, Part II (DOE-RL slug testing) to define aquifer . . . . futute plume

DOE: Arlene Tortoso . . . 1998a). hydraulic characteristics,
emergence into

All scenarios referred to
other hydraulic and transport

l
river)

above are part and have been
inputs (e.g., effective

i
. , . parameterized for Ihe

porosity, bulk density, total .

. . . . . majority of the COCs (i.e.,.
porosity), particle size

.
Tc-99, U, I-129, H3, CCL4,

distribution data, STOMP and

. ' . Cr, and nitrate) within the
CFESTmodeling results :

. - . .
.

current SAC risk using theSAC. . . . .

framework. However, some . .
. . . . . . . . . - specific risk data/

information will need to . .
. . . . . developed for others such as .

. . TCE and others that may
need to be evaluated.

18 Central Plateau Ecological Risk To support a CERCLA ROD All Central Plateau shallow Ecological risk Eco-risk to shallow Includes terrestrial Excludes human Excluded. See Central Rad: Exposures to biotic Terrestrial biota • Recent • 200 Area waste • Current • Output link to
- Assessment. by TBD. zone soils. assessment used to soil (0 to 4.6 m[0 to ecological receptors. health and Plateau human healthtisk receptors calculated using including reconnaissance sites RI/FS conditions Composite

POC (alt.): Roy Bauer 1. Do the risks to eco evaluate remedial action 15 ft]) and biota. groundwater assessmeut. RESRAD-BIOTA vegemtion,
• Hanford Site-Wide • Tank closure EIS

Analysis

(Randy Ryti, Neptune ad receptors require at the 200 Area waste evaluation. methodology ISCORS 2004
( )'

inverts, mice, and
Monitoring Program • Output link to

Company) remedial actions on the sites and to assess eco WAC 173-201A-260, and lizards. • History
cumulative risk

DOE: Bryan Foley waste sites? systems health in Central comparison with Table II in • Tank farms matching for assessment
Plateau. WAC 246 221 290. Composite

2. Do the risks to eco Analysis • Output link to
receptors in the habitat Non-rad: WAC 173-340-900,

. outside the core zone . Table 749-3 screening values; .. • Cumulative risk
groundwater

requireremedialactions? . . . . . WAC 173-340-7490 assessment
terrestrial ecological . . . . • 200Area

. . . . . . evaluation procedures
groundwater

including wildlife exposure
. .. . model; and comparisons with . .i^ . .

. . reference sites.

^ . . . ^ . ^ . . ^ . . ^ . . ..

. . .. . . ^ . . .
. . . . . . , . . . .

Status ofHanford Site Risk Assessment Integration, FY 2005
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#

_ - _ . .
Projeet Title and Scope

Statement

. .
What Decision is this Risk
Assessmeut Supporting

. ..

Geographical Scope

. .

Study Resolution Media lncluded
Specltic Scope

V

speeltic Scope
V

Human Health Risk
Risk Evaluation Methods
and Models used in Risk

Ecological
End omts

p

Links and Inputs
Needed^ from Other

Links and

Outputs Relevant
Risk Evaluation
Timeframe and Inte ration Issues

gIncluded Exclusions Scenarios Used
Evaluation Evaluated RiskAssessments

to Other Risk ^
TimeframeLinks

Assessmenfs
19a 200-CW-1: Central Plateau To obtain a CERCLA ROD 200-CW-1 waste site soil Human health rlsk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk ^^. • Hanford Site-Wide • 200 Area • Cunent • Output link to

Waste Sites (completed). in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeledusing will not be

^
Monitoring Program Groundwater conditions 200 Area

POC (alt.): Mary Todd I. If we do nothing what is groundwater interface. evaluateremedial action impacts resulting from from 4.6 m (15 ft) No groundwater,
zone with industrial STOMP. evaluated. ^I

• Remedial • Central Plateau • Future impacts
Groundwater

(Roy Bauer) the impac[? (go or no go) ^ .
-

at the 200 Area waste
i

use of soil only. deep down to
no riparian , no unrestricted surface outside .. ^ investigation eco-dsk out to 1,000 years • Output link into

DOE: Bryan Foley (e.g., is there an . . s tes. groundwater
biota, no upland

core zone. ^
sampling

. -
Composite

. . . unacce tablehutnanP . ^ ^ interface.
soil (River • Intruder driller

• Hismry Analysis
health/ecologicalrisk?). . . . Corridor). ma[chingfor

. 2. What additional ^ . ^
• Gardener in cuttings Composite

remediation is necessary?

. .

• Intruder trenches
.

.
^

. ^ . .
sisAnaly

. . ^ . ^
(Are additional remedial • Recreational • Cumulative risk ^ . . ^ -
actionsneeded?) assessment

. . .
• Native American (Harper . .

^
^

. . . . . . and Harris) . . . .. . . ^ ^ .

Secondary scenarios for
information include rural
resident fanner outside the . ^

^
^ . ^

core zone. ^ . . . .. . ^ . . .

19b 200-TW-1: Central Plateau To obtain a CERCLA ROD 200-CW-1 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological rlsk • Hanford Site- Wide • 200-PO-1 • Current • Output link to
Waste Sites (oompleted), in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program groundwater conditions 200-PO-1

POC (alt.): Mary Todd 1. If we do nothing what is groundwater interface. evaluate remedial action impactsresulting from from 4.6 m(15 ft) - ^^
No geoundwa[er, zone with industrial ^ STOMP.. . evaluated.

. Remedial • 200 Area • Future impacts
groundwater

(Roy Bauer) the im ac[? o or no go)
p (g

at the 200 Area waste
i

use of soil only. deep down to no ripariaq no unrestdc[ed surface outside
investigation groundwater out to 1,000 years • Output link to

DOE: Bryan Foley (e.g., is there an . ^ ^ s tes. . groundwater
biota, no upland core zone. . . . ,

sampling
. . ^ 200 Area

. . unacceptable human interface.
soil (River • Intruder driller • Central Plateau

groundwater
health/ecological risk?) Corridor). eco-risk

2. Whataddi[ional -
# Gardener in cuttings

• History
• Output link into

remediation is necessary? • Intruder trenches matching for
Composite
Analysis

(Are additional remedial
Recreational•

Composite

. actions needed?) Analysis
• Native American (Harper

• Cumulative risk
and Harris).

assessment
Secondary scenarios for
information include rural
resident fanner outside the
corezone.

19c 200-CW-5: Central Plateau To obtain a CERCLA ROD 200-CW-5 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site-Wide • 200 Area • Current • Output link to
Waste Sites (completed). in TED. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Progrnm groundwater conditions 200 Area

POC (alt.): Mary Todd 1. If we do nothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 m(15 ft)
No groundwater,

zone with industrial STOMP. evaluated.
• Remedial • Central Plateau • Future impacts

groundwater

(Roy Bauer) the impac[?(go or no og)^
at the 200 Area waste

i
use of soil only.

.
deep down to

no riparian, no
unrestricted surface outside. . .

.
. ^

. investigation eco-risk out to 1,000 years • Output link into
DOE: Bryan Foley (e.g., is there an s tes. . .. . groundwater

biota, no upland
core zone.

sampling Composite
. _ . . ^ unacceptable human

^

interface.
soil (River . Intruder driller ^ - - - ^ - - - ^^ - - - ^ ^ - ^ ^ • Hismry matching Analysis

health/ecologicalrisk?) ^ . . . ^ . Corridor). for Compostte

^ . ^ 2. What additional
• Gardener in cuttings Analysis

remediation is necessary? • Intmdertrenches • Cumulative risk ^ - ^
^ . (Are additional remedial

• Recreational
assessment

actions needed?)
• Native American (Harper
and Harris)

Secondary scenarios for . . . . ^ ^ ^ . . .
information include rural
resident farrner outside the
core zone.

. . . . ^ . ^ . . . ^ . ^ ^ . . . ^
. , ^ . ^ . ^ .

. . . . . . . . . . . - . . ^ . . .
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Aj tdix A - Risk Assessment Matrix

Hanford Site Risk Assessment Intearation Proiect Summarv

DOEIRL-2005-37

Rev. 0

.

#

._ . . _

Project Title and Scope

. . . .

What Decision is this Risk

. . . . .

S ec^c Sco e
p p

S ecilic Sco e
p p

Human Health Risk
Risk Evaluation Methods Ecological Links and Inputs

Links and

0ut uts Relevant
p

Rsk Evaluation

Statement Assessment Supporting Geographical Scope Study Resolution Media lncluded
Included

^
Exclusions Scenarios Used

and Models used in Risk Endpoints Needed from Other
to Other Risk

Timeframe and Integration Issues

Evaluation Evaluated Risk Assessments
Assessments

Timeframe Links

19d 200-CS-1: Central Plateau To obtain a CERCLA ROD 200-CS-1 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk ^^, • Hanford Site-Wide • 200 Area • Current • Output link to
Waste Sites (completed). in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitonng Program Groundwater conditions 200 Area

POC alt. Mary Todd( ) I If we do nothing what is
groundwater interface. evaluate remedial action impacts resulting from from 4.6 in (15 ft)

No groundwater, ^
zone with industrial

^
STOMP.

^
evaluated.

^ • Remedial • Central Plateau • Future impacts
groundwater

(RoyBauer) the impact? (go or no o)g
^

at the 200 Area waste use of soil only. deep down to
.

no riparian, no
unrestricted surface outside

investigation eco-risk out to 1,000 years • Output link into

DOE: Bryan Foley (e.g., is there an . ^ ^ . .. stres^ .
groundwater

biota, no u 1andp
core zone.

sampling Composite
unacceptable human

. . .
interface.

soil (River • Intruder driller I • ^s^ ^remng Analysis
health/ecological risk?) . . ^ ^ - . Corridor).

for Composite
• Gardener in cuttings Analysis

2. What additional
remediation is necessary? • Intruder trenches ^ . . ^ . • Cumulative risk

^(Are additional remedial • Recreational
assessment . ^

. . ^ actions needed?)
• Native American (Harper

and Harris). . .

Secondary scenarios for
information include rural

. . . .

resident farmer outside the
. . core zone.

19e 200-PW-2: Central Plateau To obtain a CERCLA ROD 200-PW-2 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site-Wide • 200 Area • Current e Output link to
Waste Sites (completed): in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program groundwater conditions 200 Area

POC (alt. : Mary Todd) I If we do nothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 in (15 ft)
No groundwa[er,

zone with industrial STOMP. ^^ . evaluated.
• Remedial • Central Plateau • Future impacts

groundwater

Ro Bauer)( Y the im act? o or no oP (g g)^ ^
at the 200 Area waste use of soil only. . deep down to

no riparian, no unrestricted surface outside.. , investigation eco-risk out to 1,000 years • Output link into

DOE: Bryan Foley (e.g., is there an stt^. groundwater
biora, no upland

core zone.
.

sampling Composite
unacce table humanP

interface.
soil (River • Intruder driller

• Ilistory matching
Analysis

. ^ health/ecological risk?) Corridor). ^ . . for Composi[e

•Gardenerincuttings . . ^ Analysis ^ ^ .
2. What additional

remediation is necessary? ^ . . . • Intruder trenches • Cumulative risk

^ (Are additional remedial . • Recreational
assessment

actions needed?)
• Native American (Harper

andHarris).

Secondary scenarios for ^ . ^ . ^ ^ .
information include rural
residentfaimer outside the
core zone.

19f U Plant: Central Plateau Waste To obtain a CERCLA ROD U Plant soil from 4.6 m Human health risk These studies will Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site-Wide • 200 Area •Current • Output link to
Sites (completed). in TBD. (15 it) to the groundwater assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program groundwater conditions 200 Area

POC (alt:): Mary Todd 1. If we do nothing what is
interface. evaluate remedial action impacts resulting from from 4.6 in (15 ft)

Nogroundwater,
zone with industrial STOMP.

. ^
evaluated.

• Remedial • Central Plateau •Futureimpacts
groundwater

(Roy Bauer) the impact? (go or no go) at the 200Area waste use of soil only. deep down to
no riparian, no

unrestricted surface outside
.

^ ^ investigation eco-risk ou[ [01,000 years • Output link into

DOE: Bryan Foley (e.g.; is there an sites.
^

groundwater
. biota, no upland

core zone. .
sampling Composite

unacceptablehuman.
.

tnterface. . . ^ - soil(River • Intruderdriller • ^smry ^^^ng Analysis
health/ecologicalrisk?) . . ^^ Corridor) ^. ^ . forCompost[e

• Gardener in cuttings ^ . . Analysis
2. What additional

- remediation is necessary? • Intruder trenches : ^ - • Cumulative risk

(Are additional remedial • Recreational
assessment

actions needed?)
• Native American (Harper

and Harris).

^ ^ . ^ . . ^ . ^ ^ . Secondary scenarios for
information include rural

^ ^. . . . . . . ^
^

.
^ ^

. . resident farmer outside the
- ^ ^ ^. . . . - ^ corezone.

. . . . . . . . . . _ .
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Appendix A - Risk Assessment Matrix

Hanford Site Risk Ascecsment Tnteuratinn Prniert Cnmmarv

DQ_F.1R.T-2005-37

Rev. 0

# Project'[Stle and Scope
Statement

What Decision is this Risk
Assessment Su orW'PP g

ScopeGeographical Study Resolution Media lnduded
.

Specific Scope
Included

Specific Scope
Exclusions

Human Health Risk
ScenariosUsed

Risk Evaluation Methods

and Models used in Risk
Evaluation

Ecological
Endpoints
Evaluated

Links and Inputs
Needed from Other
RiskAssessments

Links and

Outputs Relevant
toOtherRisk
Assessments .

Rsk Evaluation
Timeframe and
TimeframeLinks

.

Integration Issues

19g 100 B/C Cribs: Central Plateau To obtain a CERCLA ROD 100 B/C cribs soil from Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include creen using RESRAD. Ecological risk • Haoford Site-Wide • 200 Area • Current • Output link toWaste Sites. in TBD. 4.6 m(15 R) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program groundwater conditions 200 Area
POC (alt.); Mary Todd 1. If we do nothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 m(15 Ik)

No groundwater
zone with industrial STOMP. evaluated.

i l
Groundwater

(Roy Bauer) the impact? (go or no go) at the 200 Area waste use of soil only. deep down to
,

i i
unrestricted surface outside . . .

• Remed a e Central Plateau • Future impacts
.

(e.g. is there an sites. groundwater
no r par an, no

core zone. investigation eco-risk out to 1,000 years • Output link into
DOH: Bryan Foley ,

unacceptable human interface.
biota, no upland
soil (River . Intmder drilter ^ ^

sampling
. . • History matching

Comp osite

health/ecologicalrisk?) Corridor). ^ i . forC mposite
Anal sis

2. What additional
• Gardener in cuttings

^

Analysis

remediation is necessary? • Intruder trenches • Cumulative risk
. : . (Are additional remedial

• Recreational assessment
actions needed?)

• Native American (Harper

. . . ^ . ^ . ^ and Harris)

Secondary scenarios for

information include rural

. . . . ^ ^ ^
resident farmer outside the . . ^ ..

. . . . core zone. . . ^ . . . ^ . : . . .

19h 200-LW-1: Central Plateau
^ -

To obtain a CERCLA ROD
^

200-LW-1 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site-Wide • 200 Area • Current • Output link toWaste Sites. ^ in 2008. .. ^ from 4.6 in (15ft) to the assessment used to evaluate human health of rmpactsto soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program Groundwater conditions 200 Area
POC (alt:): Mary Todd LIf we do nothing what is 8t'oundwaterinterface. evaluate remedialaction impacts resulting from from 4.6 m(15 ft) No groundwater zone with iudustrial STOMP. evaluated.

i u
Groundwater

(Roy Bauer) the impact? (go or no go) at the 200 Area waste use of soil only, deep down to
,

i i
umes[ricted surface outside

• Remed al • Central Plateau • F ture impacts

(e.g. is there an sites. groundwater
no r an, nopar

eme zone.
. . . investigation eco-risk out to 1,000 years • Output link into

DOB: Bryan Foley

^

,
^

unacceptable human
. ^

interface.
biota, no upland

soil (River • mtruder driller
sampling • History matching

^

Com osite
Analysis. . heal[k/ecologicaldsk7) Corridor). ^for Composite .

2. What additional
• Gardener in cuttings Analysis

. ^ ^ remediation is necessary? ^ . ^ . ^ . ^ • Intruder trenches • Cumulative risk
^ ^ . (Are additional remedial • Recreational ^ ^ . . ^ assessment

^actions needed?) . . ^ ^ - ^ ^ . ^ . . .
• Native American (Harper . ' ^ . . ^ ^ . .
and Harris). ^ ^ .

Secondary scenarios for
.. ^ ^ . . ^ . ^ information include rural

resident farmer outside the
core zone.

191 200-MW-1: Central Platea4 To obtain a CERCLA ROD 200-MW-1 waste site soil Human health risk These studieswill only Risk to human health Excludes eco- Primary scenarios include Screen usingRESRAD. Ecological risk • Hanford Site -Wide • 200 Area + Current • Output link toWaste Sites. in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Flrture impacts modeled using will not be Monitoring Program groundwater condi4ons 200 Area
POC (alt.): Mary Todd L If we donothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 m(15 ft)

No groundwater zone with industrial STOMP. evaluated.
• R di l • C l Pl i

groundwater
(Roy(Bauer) ^. . the im ac[? o or no go)P (g . . . at the 200 Area waste use of soil only. deep down to

,
i i

unrestricted surface outside
eme a entra ateau • Future mpacts

(e.g. is there an sites . groundwater
no r an, nopar

core zone,
investigation eco-risk out [01,000 years • Output link into

DOE: Bryan Poley

^

,
unacceptable human . . ^ . . ' . ^ . . . . interface. . ^

biota, no u land
p

soil (River . Intruder driller
sampling

• llist°rymatching. . . ^
Composite

. ^ health/ecological risk?) Corridor). for Composite
Anal sis

y

2. What additional ^ . . ^ . . . . . ^ ^ • Gardener in cuttings Analysis

remediation is necessary? • Intmderuenches • Cumulative risk
(Are additional remedial

^
• Recreational ^ ^ - assessment . -

actions needed?) . . . . . . .

^
• Native American (Harper

. . . .. : . . and Harris).

Secondary scenarios for ^ . . ^ . . ^ ^ .
information include rural
resident farmer outside the
core zone.
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Appendix A - Risk Assessment Matrix

Hanford Site Risk Assessment Integration ProjectSummar.y

DOE/RL-2005-37

Rev. 0

#

.
Project Title and Sco ep

. . .
What Decision is this Risk

.

Geographical Scope

. .

Study Resolution

.

Media Included

. .
S eciflc Sco e
p p

. ..
S eeit9c Sco e
p p

Human Health Risk Risk Evaluation Methods

and Models used in Risk
Ecological

Endpoints
Links and Inputs

Needed from Other

^ andLinks
Outputs Relevant

. Risk Evaluation
Timeframe and ntegration Issues

Statement Assessment SuppoHing Included Exclusions ScenariosUsed
Evaluation Evaluated RiskAssessments

to Other Risk TimeframeLinks
Assessments

19j 200-IS-1 Central Plateau Waste To obtain a CERCLA ROD 200-IS-1 waste site soil from Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk Hanford Site-Wide • 200 Area • Current • Output link to
Sites. in 2008. 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil risk: industrial only inside core Future impacts modeled using will not be Monitoring Program goundwater conditions 200 Area

POC alt. Mary Todd( ) 1. If we do nothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 m(15 ft)
No goundwaten

zone with industrial
^

STOMP. evaluated.
. • Remedial • Central Plateau • Future impacts

groundwater

(Roy Bauer) the impact? (go or no o)g
. . at the 200Area waste use of soil only, deep dovm to no riparian, no . unrestricted surface outside . .

.
.

investigation eco-risk out to 1,000 years • Output link into

DOE: Br an FoleyY
(e.g., is there an sites. groundwater

interface
bio[a, no upland

core zone. . .
sampling .

• Hismry matclting
. . Composite

^

unacceptablehuman . ^ . ^ .

^
soil (River .InVUderdriller

^ ^ forComposite .
Analysis

. healtb/ecologicalrisk?) . . . . Comdor). ^ .
• Gardenerincutiings ^ . ^ ^ .

.
. Analysis ^ . .

. .

2. What additional
remediation is necessary? • Intruder trenches • Cumulative risk

. ^. . . . (Are additional remedial • Recreational
assessment ^ . ^

actions needed?)
• Native American (Harper
and Harris). . . . ^ ^ .

Secondary scenarios for . . . . ^ ^ . -

. ^ . . . information include mral

. . _, . resident farmer outside the ^. . ^ . ^ core zone. ^ . . . - . . . .

19k 200-UR-1: Central Plateau To obtain a CERCLA ROD 200-UR-1 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site-Wide • 200 Area • Current • OutputJink to

^

Waste Sites. in 2008. from 4.6 in (151t) to the assessment used to evaluate human health of impacts to soil risk. industrial only inside core Future impacts modeled using will not be Monitoring Program Groundwater conditions 200 Area

POC (al[.): Mary Todd . 1 . If we do nothing what is groundwater interface. evaluate remedialaction impacts resulting from from 4.6 in (15 ft) No goundwatey
zone with industrial

^
STOMP. evaluated.

• Remedial • Central Plateau • Future impacts
groundwater

Ro Bauer( Y ) the im act? o or no go)p (g g)
the 200 Area waste use of soil only. deep down to

no riparian, no
unrestricted surface outside

investigation eco-risk out to 1,000 years • Output link into

DOE: Bryan Foley (e.g., is there an sites. groundwater
interface

biota, no upland
core zone.

. . .
. .

^
^

.
.

sampling
.

• Hist°ry matrhing

. Composite
unacceptable human . . . . . soil (River • Intruder dtiller

for Composite
Analysis

^ . .
. . . ^ ^

health/ecological risk?)
. . . . . .

Corridor).
. • Gardener in cuttings .

I

^ ^ Analysis ^ ^ .
2. What additional

. . . ^ remediatiouis necessary? • Intrudertrenches • Cumulative risk . . ^

- (Are additional remedial ^ . . . • Recreational ^
assessment

actions needed?) . ^.
• Native American (Harper ^ . . I
and Harris),

Secondary scenarios for
information include mral

^ ^

resident fartner outside the
. ^ . . ^ ^ . core zone.

191 200-SW-2: Central Plateau To obtain a CERCLA ROD 200-SW-2 waste site soil Human health risk These studies will only Risk to human health Excludes eco- Primary scenarios include Screen using RESRAD. Ecological risk • Hanford Site -Wide • 200 Area • Current • Output link to
Waste Sites. ..^ . in TBD. from 4.6 m(15 ft) to the assessment used to evaluate human health of impacts to soil dsk. industrial only inside core Future impacts modeled using will not be Monitoring Progmm groundwater conditions 200 Area

POC (alt.): Mary Todd 1. If we do nothing what is groundwater interface. evaluate remedial action impacts resulting from from 4.6 m(15 ft)
No goundwater,

zone with industrial
. .^

STOMP. evaluated:
• Remedial • Central Plateau • Future impacts

groundwater

(Roy Bauer) the impact? o or no o)(g g
at the 200 Area waste use of soil only. deep down to

no riparian, no
unrestricted surface outside

investigation eco-risk ou[ [01,000 years • Output link into

DOE: B an Foleyn'
is there an(e .g.,

^

- sites.

^

goundwater
.
m[erface

biota, no upland core zone. sampling .
• History matching

^ . ^ Composite

^- - - --
unacceptable human ^ ^ . . .. . . soil (River . . • Intruder driller forComposite

Analysis
health/ecologicalrisk?) Corridor).

• Gardener in cuttings - ^ . . . Analysis
2. What additional

remediation is necessary? •Intrudertrenches • Cumulative risk

(Am additional remedial • Recreational
assessment

actionsbeeded?)
• Native American (Harper

. ^ ^ . . . . . . and Harris)

^ . . . ^ . ^ . Secondary scenarios for . ^ ^ ^ . . . . . .
information include rural
resident farmer outside the

core zone.
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Appendix A - Risk Assessment : x

Hanford Site Risk Assessment Intearation Proiect Summarv

DOE/RL-2005-37

Rev. 0

t

^ . .

Project Title and Scope

. . .

What Declsion is this Risk
^

^. . . .

Geographical Scope

. . .

Study Resolution

.. .

Media lncluded

-

ciPe Sco e
p p

.

S e^c Sco e
p p

.

Human Health Risk
Risk Evaluation Methods
and Models used in Risk

Ecological ^,
Endpoints

I;udcs and Inputs
Needed from Other

Linksad
Outufs Ren

p
levant

Risk Evalut9n
Timerrame said

...

Integration IssuesStatemenl Assessment Supporting ^ . . . . Included >;xclusions Scenarios Used to Other Risk
Evaluation Evaluated Risk Assessments

Assessments
T^eframe Links

Tank Waste Activities
20 S-SX FIR (completed; I. Determine remediation of S-SX WMA (southem Plume from individual

^

Groundwater pathway. Vadose zone to Air and intmder Exposure Scenarios and Two-dimensional STOMP None. None. • Succeeding FIRs • Curzent Awaiting TRD
RPP-7884). S-SX WMA. portion of the 200 West leak or spill. groundwater to pathways ^. ^ Unit Dose Factorsfor calculations for vadose zone conditions

POC (alt.): Frank Anderson 2. Deteanine if additional
Area). Columbia River, with eiccluded. Hanford Waste Tank and nearb oundwater.

y^
• RFI mllup

(FredMann) chamcterization beyond emphasis on WMA Ecological Perfonnance Assessments Distance groundwater model • IDFPerformance
• Future impacts

for 10,000 years
DOE: Rob Yasek that planned is required. . . . ^ ^ fenceline. . assessment. Rittmann 2003)( is stream tube based on . Assessment. . ^ : ^

excluded. Hanford SiteGroundwater
• 1-R'RPs ^

Wastes other Model. Dose, ILCR, and
.. .

^

than past leaks or hazard index used as metrics. • Closure Plans

. .
. . . . . . ^ ^ ^ spill are

excluded.
• SST Performance .
Assessment

• Tank Farms
Performance
Assessment

. . - . ^ . ^ . - ^ . . ^ . ^ ^ ^ • History matching
for Composite

. . . . . .. . ., Analysis ^. . .

21 B-BX-BY FIR(completed; I. Deternune remediation B-BX-BY WMA (northern Plumefrom individual Groundwater pathway.
^

Vadose zone to Air and intruder Exposure Scenarios and Two-dimensional STOMP None. Built on previous • Succeeding FIRs • Current

_

Awaiting TRD.
RPP-10098). of B-BX-BY WMA. portion of 200 East Area). leak or spill. ^ . groundwater to pathways Unit Dose Factors for calculations for vadose zone FIRs. . ^ ^ conditions

POC (alt.): Frank Anderson 2. Determine if additional Columbia River, with excluded. H° ôrdWas•teTank^ and near-boundwater. ^y groundwater. ^ ^. j
^ ^

• RFIroBup
• Future impacts

(Fred Mann) characterizadon beyond
^

emphasis on WMA Ecological Performance Assessments Distance groundwater model • IDF Performance
for 1Q 000 years

DOH: Rob Yasek that planned is required.^ .. ^ ^^ . fenceline. assessment (Rittmann 2003) is sh^eam tube based on
Assessment ,

: . . excluded.
^^

Hanford Site Groundwater
^ ^ • TWRPsWastes other Model. Dose, ILCR, and .

than past leaks or hazard index used as metrics. • Closure Plans
. . . . ^ . ^ - _ ^ . . . . ^

-
spill are

^
• SSTPerfoimance^

. ^
. . .

. .
. .

.
.

.
. .

^
.

^ excluded. . .
. .

. .
. .

^ .^ . .
. Assessment

•TankFamts
. .. ^ ^ . . ^ ^ . Performance

Assessment

.. .. . . ^ . . . . . . • History matching
for Composite

^ ^ ^ ^ . . . ^ .. . . ^ . ^ ^ Analysis

22 T; TX-TY FIR. 1. Detetmine remediation T and TX-TY WMAs Plume from individual Groundwater pathway. Vadose zone to Air and intruder Exposure Scenarios and Two-dimensional STOMP None. Built on previous • Succeeding FBts • Current Awaiting TRD.

(alt.): Frank AndersonPOC of T and TX-TY WMAs.^ (northern portion of leak or spill. groundwater to pathways Unit Dose Factorsfor calculations for vadose zone FIRs.
^ ^

conditions
^

(Fred Mann) 2. Determine if additional 200 West Area).
.

Columbia River, with excluded.
.

Hanford Waste Tank
.

and nearby groundwater.
^ • RFI rollup ^

DOE: Rob Yasek chamcterizationbeyond . . . em hasis on WMA. p Ecolo tcal^g Per ormance Assessmentsf Distance undwater modelgroundwater ^ ^ IDF• Perfom'^utce • Future impacts
10,000years^ - ^

that planned is required. -. . . ^ fenceline. . ^ assessment (Rittmann 2003) is stream tube based on Assessment
excluded. Hanford Site Groundwater

TWRPs
Wastes other Model. Dose, ILCR, and
than past leaks or ^ . . ^ hazard index used as metrics. ^ ^ ^ • Closure Plans

. ^ . . ^ ^ . spillare ^ ^ . ^ . . . . . • SSTPerformanceexcluded. . . . . . .
^

. . ^ . . ^ ^
Assessment .

^
. .

. . .
.

^ .
.

. . ^ •^ Tank Farms
Performance

y . . . . . . . . ^ Assessment..
. . . . ^ ^ . . . ^ . . • History matching.

for Composite _ ^ .

Analysis

. . . . .. . . . ^ ^ . ^ . . ^

. . ^ . . . . ^ . . ^ . ^
. - . ^ ^. . . .

.

. . . . . . . . . .

. . . .
- . .. ^ . . . . ^ ^ . . ..^ . . ^ . . . . . .. ^ ^ . ^ . . . ^ ^.
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.dix A - Risk Assessment Matrix

Hanford Site Risk Assessment Integration Project Summary

DO3?/RLr2005-37

Rev. 0

#

. . .
Project Tltle and Scope

. .
What Decislon is this Risk

. . .

Specif9c Scope
.

Specitic Scope Human Health Risk
Rlsk Evaluation Methods Ecological Links and Inputs

Links and
RelevantOutputs

Risk Evaluation
. .

Statement Assessment Supporting . Geographical Scope. . Study Resolution Media Included^ Induded . Exdusions- Scenarios Used
and Models used in Risk Endpoints Needed from Other

Other Riskto
TimetYame and Integration Issues

.
Evaluation Evaluated Risk Assessments

Assessments
Timeframe Links

23 A-AX/Cm FIR. 1. Determine remediation A-AX and C WMAs Plume from individual Groundwater pathway. Vadose zone to Air and intmder Exposure Scenarios and Two-dimensional STOMP. None. Built on previous • Succeeding FIRs • Current Awaiting TRD.

POC (alt.): Frank Anderson
of A-AX, C, and U (eastern ortion of 200 Eastportion leak or s ilL roundwa[er tog pathways Unit Dose Faetorsfor calculations for vadose zone FIRs. conditions

(Fred Mann) WMAs. Area) and U WMA (central Columbia River, with excluded. Hatford Waste Tank and nearby groundwater.
• RFI rollup

DOE: Rob Yasek 2. De[ermine if additional portion of 200 West Area). emphasis on WMA Ecological Perfonnance Assessments Distance groundwater model • ll)F Perfomtance
• Future impacts

for 10,000 years . ^ ^
characterization fenceline. assessment Rittmann 2003)( is stream tube based on Assessment

^ . . beyond that planned is excluded. Hanford Site Groundwater • TWRPs
required. Wastesother^ Model, Dose, B-CR, and . . . .

. ^ ^ . . ^ than past leaks or hazard index used as meuics. • Closure Plans
. . . ^ . ^ . . . . . . spill are

• SSTPeffomtznce

^ . .. . . .
excluded.

. . Assessment. . .

• Tank Farms
Performance

^

Assessment

. . . ^ . ^ ^ . . . . . . ^ , • History matching

for Composite ^ . . ^
Analysis

24 RFt Rollup. Determination for All SST WMAs:
^

Plume from individual Groundwater pathway. Vadose zone to Air and intruder Exposure Scenarios and Mainly summary ofabove None. ^^ • FIRs ^^ . • IDF Perfomnance • Current Awaiting TRD.

POC(alt.): Frank Anderson
remediationofSSTWMAs. . ^ leakotspill. groundwater to pathways Unit DoseFactorsfor FIRs. Assessment conditions

(FredMann)^ ColumbiaRiver,with excluded. HanfordWasteTank ^ ^ ^ ^ - • TWRPs • Futureimpacts^

DOE: Rob Yasek . ^ .. . emphasis on WMA Ecological Performance Assessments
for 10,000 years

fenceline. assessment (Rit[mann2003).^ •Closure Plans

excluded. ^ . . . ^ . . • SSTPerfonnance
Wastes other

Assessment
. . . ^ ^ . ^ . thanpast leaks or ^ ^ ^ ..

spill are • Tank Farms
excluded. Performance ^ ^ .

^

Assessment

. . _ . . . , . . . ^ . . ^ . . ^ ^ . i ' • History matching

. . . . . . . . for Composite

I

Analysis

25 2001 ILAW Performance Construction of ILAW ILAW disposal facility ILAW package for Groundwater, air, and ILAW. Limited Exposure Scenarios and Two-dimensional release Limited. •.1998ILAW • Succeeding IDF • Current
Assessment (completed; disposal facility. (south-central part of release; facility level for inadvertent intruder. ecological Unit Dose Factorsfor calculations (STORM). Performance assessments conditions
DOE/ORP-2000-24 and
DOE(EIS-0286)

200 East Area). vadose zone and assessment.
^ ^

Hanford Waste Tank
Vadose zone: two-

Assessment
• Future impacts. groundwater Vansport. . Perfor'mance Assessments dimensional using VAM3D. for 10,000 years

IDF Performance Assessment. (Rittmann 2003). ^ . .

Groundwater: Hanford Site
^. POC: Fred Mann . ^ . . . . ^ . . . . groundwater modeL ^ ^ . . .

DOE: Phil LaMont

26 IDF Risk Assessment (complete; Construction ofIDF. IDF (south-central part of Waste package level for Groundwater and ILAW, Category I Ecological Exposure Scenarios and Two-dimensional release None. • 2001 ILAW • Succeeding IDF • Current . ^ ^
RPP-15834). 200 East Area). release; facility level for inadvertent intnlder.. (LLW) and assessment Unit Dose Factorsfor calculations (some use Performance assessments conditions

IDF Performance Assessment. vadose zone and Category 3 waste- excluded. Hanford Waste Tank chemically reactive analyses[ Assessment
• Future impacts

POC: Fred Mann
groundwater transport. (LLW and MLLW). Performance Assessments STORM], while others are

for 10,000 years
^ . . ^ . (Rittmann 2003): analytical); vadose zone:

DOE: PlulLaMon[ two-dimensionalusing ^ . ^ .
VAM3D;groundwater: . . ^ ^ . ^ .

Hanford Site groundwater
^

^ ^ . . ..
. . . ^ .. . . . . .

model
. . . . . .

- . . . . . . . . . ^^^

^ . . ^ - . ^ ^ ^ .^ ^ . . . .. . . . ^ , . . .

Status ofHanford Site Risk Assessment Integration, FY 2005
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#

. .
Project Title and Sco eP

. .
What Decision is this Risk

. . ^ . . . ^ ^
S ecifte Sco ep p

.
S ecit5c Sco e
p P

Iiuman Health Risk
Risk Evaluation Methods Ecological Links and Inputs

^
Links and...

Out uts Relevant
P

Risk Evaluation

Statement Assessment Supporting Geographical Scope.. Study Resolution Media lnduded
Included Exclusions Scenarios Used

and Models used in Risk Endpoints
^ ^

Needed from Other
to Other Risk

Timeframe and Integr•ation Issues
Evaluation Evaluated - RiskAssessments

Assessments
^meframeLinks

27 Down Selection Risk Type of Supplement ILAW. IDF (south-central part of Waste package level for Groundwater and ILAW, Supplemental Ecological Expos'ureScenarios and Two-dimensional release None. ^ ^ • 2001 ILAW • IDFPerfonnance • Current ^.
Assessment (complete; .^ .. 200 East Area). release; facility level for inadvertent intmder. ILAW, and assessment Unit Dose Factorsfor calculations (some use Performance Assessments conditions
RPP-17675). vadose zone and secondary waste from excluded. Hart/'ord Waste Tank chemically reactive analyses Assessment ^ . .

IDF Performance Assessment. groundwater transporL their production. Performance Assessments [STORM]; while others are • IDF risk assessment

• Fu[ureimpac[s

for 10,000 years

^ ^ ^ (Rittmann 2003). analytical).
POC: Red Mann . . .

DOE: Phil LaMont
Vadose zone: two-
dimensional using VAM3D. . . ^ . .. .

Groundwater: Hanford Site

groundwatermodeL

28 IDF Performance Assessment. Operation and closure of the IDF (south-central part of Waste package level for Groundwater, air,and ILAW, Supplemental Limited Exposure Scenarios and Two-dimensional release TBD. . • 2001 ILAW • TWRPs • Current

POC: Fred Mann
-

IDF. 200 East Area).

^ - ^

release; facihtylevel for inadvertent intmder. ILAW, Category I ecological Unit Dose Factors for calculations (some use Performance
• Closure Plans

conditions
^ vadose zone and (LLW) and analysis in initial Hanford Waste Tank chemically reactive analyses Assessment

DOE: Phil LaMont groundwater transport.
^

Category 3 waste versions. Will Performance Assessments [STORM], while others are • SST Perfomiance
• Future impacts

^ ^ ^
(LLW and MLLW). buildonCen[ral (Rittmann2003). analytical).

• B)Frisk
Assessment

for 10,000 years

Plateau . . assessment

ecological risk
e zone: two-Vados

^- • Down selection
• Tank Farms

^
dimensional using VAM3D. Performance

assessment. . . . . i risk assessment
AssessmentGroundwater. Hanford Site ^ . ^ .^

groundwater model. ^ . ^ • History matching
for Composite
Analysis

29 TWRPs. Tri-Party Agreement Usually a single tank or a Hypothetical tank leak Groundwater pathway. Vadose zone to Ecological Exposure Scenarios and Based on existing analyses. None. i • FIRs • Closure Plans • Current

POC (alt): Mike Connelly requirement: Retrieval of small number of tanks in a and amount of residue. groundwater. assessment Unit Dose Factors for Goal is that it will be based on conditions

(Fred Mann) waste from a set of tank sin le farm.g Also ana] sts of entirey excluded. Han ord WasteTankf Ecology tank farm and(SST • WMA C • SST Perfomtance

farm components. ^.
.

WMA. Results are based
. .

PerformanceAssessmeras tank farms) perfomtance
Perfomtance Assessment • Future im aets

p
DOE: Bob Lober on existing analyses. (Rittmann 2003). assessments.

Assessment
• Tank Farms

for 10,000 years

• WMA S/SX Risk Performance

Assessment (goal is Assessment

for these to be a • }Bstory matching
subset of the SST

for Composite . ^ . .
. . . ^ . .. ^ . . . ^ . . Performance

Analysis
Assessment and ^. ^ . .

^ ^ ^
TankFarrns

. ^ ^ . . . . ^ . . ^ . Performance
Assessment)

30 Prehminary Performance What is the impact to the C Tank Farm (northeast Each tank and spill Groundwater, air, and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP None. • S/SX FIR • Closure Plans e Current • SST Performance
Assessment for WMA C at the human healthblosure of corner of the 200 East Area). considered. Residual inadvertent intruder groundwater to assessment Unit Dose Factorsfor calculations for vadose zone conditions Assessment
Hanford Site, Washington CTank Farm? The ^ . ^ waste in infrastructure pathways. . Columbia River, with excluded. Hanford Waste Tank and nearby groundwater. • B/BX/BY FIR • SSTPerfwmance .. ^

(DOH/ORP-2003-11). requirements address treated on farm basis. em hasis on farmp Performance Assessmentsf Distance groundwater model
Assessment • Future impacts • Tank Closure EIS

POC (al[): Mike Connelly RCRA, CERCLA, and DOE fenceline. (Rittmann 2003). is stream tube based on • Tank Farms
for 10,000 years

. . . • Tank Farms

(FredMann) 0435.1. ^ . . . ^ . . . ' ^ ^ ^ ^ Hanford Site Groundwater Performance Performance

^ ^ ^ ^ ^ ^ ^ ^ ^ Model, Dose, ILCR, and Assessment Assessment
DOE: Bob Lober ^ . ^ . . . . . . . . . . .. . . .

hazard index used as metrics.
• History maching • Composite

for Composite Analysis
Analysis

Status ofHanford Site Risk Assessment Integration, FY
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#
Project Title and Scope What Decision is this Risk

Geographical Scope Stud Resolution Media l lud d Specific Scope specific Scope Human Health Risk
Risk Evaluation Methods

kd M del d in Ri
Ecological
E d i t

Links and Inputs
d f OthN d

Links and
Outputs Relevant

Risk Evaluation
Ti f d I tit IStatement Assessment Supporting y nc e

Included Exclusions Scenarios Used
an o s use s n po n s rom eree e to Other Risk

me rame an n egra on ssues
.. . . . . . . . Evaluation Evaluated RiskAssessments

Assessments
TimeframeLinks

31 Risk Assessments for Closure What is the impact to human Usually a single tank or a Components inside the Groundwater and Vadose zone to Ecological Exposure Scenarios and Based on existing analyses. Initially none. • Tank Farms None. • Cmrent • SST Performance
Plans: Close individual health from closure of tank small number of tanks in a WMA (based on existing inadvertent intruder groundwater to assessment Unit Dose Factors for Goal is that it will be based on Laterversions Performance conditions Assessment
components of tank farm farm components (including single farm. analyses). pathways. Columbia River, with excluded in Hatford Waste Tank Ecology tank farm (SST and TED. Assessment
sYstems. SSTs, DSTs, pipelines, and emphasis on each initial versions. PerfotmanceAssessrnents tank farms) performance '. . • Future impacts • Tank Closure EIS

POC (alt): Mike Connelly
associated facilities). The WMA fenceline. Will build on (Rittmann 2003)' assessments.

SST Perfom^ance• for 10,000 years
• Composite

(Fred Mann) requirements address Central Plateau
Assessment (this

Analysis
RCRA, CERCLA, and DOE Ecological Risk

assessment is really

DOE: BobLober 0435.1. . . . Assessment. a subset of the SST • Tank Farms
Performance Performance

Assessment and Assessment

. . . . . . . . . . Tank Farms

Performance
.. . . . Assessment)

32 Risk Assessment for WMA S- RCRA Closure of S-SX S/SX WMA (southern part Each tank and spill Groundwater and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP None: • S/SX FIR •SST Performance • Current
SX Closure Plan (RPP-21596). WMA. of the 200 West Area). considered. Residual inadvertent intruder groundwater to assessment Unit Dose Factorsfor calculations for vadose zone Assessment conditions

POC (alt): Mike Connelly waste in infrastructure pathways' Columbia River, with excluded. Hanford Waste Tank and nearb
y

oundwater.
^

• B/BX/BY FIR . . .
.

(Fred Mann)
.

treated on farm basia emphasis on WMA .
.

PerfonnanceAssessments Distance groundwater model
• Tank Farms
Performance

• Future impacts

forY0,000 years
fenceline. (Rittmann 2003). is stream tube based on

DOE: Bob Lober . . . . Hanford Site groundwater
Assessment

model. Dose, ILCR, and • History matching
. . . . . . . . . hazard index used as metrics. for Composite . . .

. .. . . . . Analysis . . .

33 SST Performance Assessment. RCRA closure of SST AliSSTs (located in both Each tank and spill Groundwater, air, and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP None. WMA C • Tank Fatms • Current • Tank Closure EIS

POC (alt): Mike Connelly (Fred
farms. the 200 West and 200 East considered. Residual inadvertent intruder groundwater to assessment Unit Dose Factors for calculations for vadose zone Performance Performance conditions

Mann) Areas). waste in infrastructure pathways. Columbia River, with excluded. Hatford Waste Tank and nearby groundwater. Assessment Assessment
• Composite

treated on farm basis. emphasis on each Performance Assessments Distance groundwater model
^

• Future impacts - Analysis

DOE: Bob Lober. . . . . WMA fenceline. (Rittmann 2003) is stream tube based on
WMA S/SX Risk• • History matching for 10,000 years

• Tank Farms.

Hanford Site Groundwater Assessment for Composi[e
Performance

Model. Dose, ILCR, and . ! e TankClosureBiS
^alysis

Assessment
hazard index used as metrics.

34 Tank Farm Performance What is the impact to the All tank farm system Each tank and spill Groundwater, air, and Vadose zone to Ecological Exposure Scenarios and Two-dimensional STOMP TED. • WMA C • History matching • Current • Tank Closure EIS
Assessment. human health closure of the components (located in considered. Residual inadvertent intruder groundwater to assessment Unit Dose Factors for calculations for vadose zone Performance for Composite conditions

POC (alt): Mike Connelly (Fred
entire tank farm system 200 West and East Areas as waste in infrastructure pa[hways. Columbia River, with excluded in Hanford Waste Tank and nearby groundwater. Assessment Analysis

• SST Performance

Mann) (including SSTs, DSTs, well as between the two treated on farm basis. - emphasis on each initial versions. Perfonnance Assessments Distance groundwater model
• Future impacts Assessment

pipelines, and associated areas). WMA fenceGne. Will build on (Rittmann 2003). is stream tube based on
..^A S/SX Risk for 10,000 years

• Composite
DOE: Bob Lober facilities)? The . , . Central Plateau Hanford Site Groundwater

Assessment . : . Analysis
requirements address . . . Ecological Risk Model. Dose, ILCR, and • SSTPerfonnance
RCRA, CERCLA, and . . . . Assessment. hazard index used as metrics. Assessment
DOE0435.1.

. .
' `

. . . Tank Closure Els

35 Retrieval Data Reports: Retrieval volume goal Usually a single tank or a Measured residual Groundwater and Vadose zone to Ecological Exposure Scenarios and Based on existing analyses. None. • WMA C • Historyma[ching •Current
Documents completion of tank- process set by the Tri-Party small number of tanks in a inventory in the tank(s) inadvertent intruder groundwater to assessmem Unit Dose Factors for Goal is4hat it will be based on Performance for Composite conditions
specific (or component-specific) Agreement:- single farm. and any leak(s) that pathways. Columbia River, with excluded. Hanford Waste Tank Ecology tank farm (SST and Assessment Analysis
waste retrieval activity.

Whether retrieval of waste is occurred during retrleval. emphasis on each Performance Assessments tank farms) performance
• WMA S/SX Risk • SST Performance

• Future impacts
for 10 000 years

- POC (alt): Mike Connelly complete as determined by Results are presented in MA fenceline.W (Rittmann 2003). assessments.
Assessment Assessment

,

(Fred Mann) using the Tri-Party terms of the WMA (based . . , - . . . .

DOE: Bob Lober Agreement, Appendix H, on existing analyses). • Tank Farms

waiverprocess. Performance

Assessment

36 TankClosure EIS. Alternative analysis for tank [No Information Reported] . . . . . . ^, None. None. • Composite

POC (a@.):
closure. . . . . . . . . Analysis

DOE: MaryBethBurandt • TankFarms
: . . . Performance

. - Assessment

• SST Performance
Assessment
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#
PTitle and Sco eProject P

Statement
What Decision is this Risk
Assessment Supporting

Geographical Scope Study Resolution Media lncluded Specific Scope
Included

Specific Scope
1%xclusions

Human HealthRisk
Scenarios Used

Risk Evaluation Methods

and Models used in Risk
Evaluation

Ecological

Endpoints
Evaluated

Links and Inputs

Needed from Other
RiskAssessmen[s

Links and
Outputs Aelevant

to Other Risk
Assessments

Risk Evaluation

Timerrame and
TimeframeLinks

Integration Issues

37 Waste Treatment Plant Decision by Ecology to On and off the Hanford Site, Human health and Biota (e.g., vegetation, Terrestrial and Groundwater. Human Receptors: EPA Guidance Documents: Ecological ^'. None. • Current scenario
Operation Assessment. approve operation of the soil and surface water. ecological risk invertebrates, aquatic environments.

• Hanford Site Industrial • HumanHealth Risk
Receptors: during WTP

POC (alt.): Phil Peistrup ^' assessment used to mammals, birds,
Worker Assessment Protocol for o Terses[rial

operations

DOEs Woody Russell . ^ ^ ^ .. .
evaluate impact of air
emissions from WTP on

mammals), soil,
sediment, and surface • Resident adult

Hazardous Waste plants ^ . . Future scenario
^ ^

and off the Hanford Site. water on and off the
^

. Combustion Facilities (peer
^

• Srnl
following

Hanford Site and on
• Resident child . review draft, EPA530-D- invertebrates

completion of

the Columbia River. ^ ^ . • Nutsiog infant ofresident
98-001A, B, and C), July WTPbperation6

^ . . ^ ^ ^ . . 1998 • Mule deer
e Resident subsistence • Screening Level Ecological • Mouming dove

farmer adult
Risk Assessment Protocol

• Great Basin

^ ^

• Resident subsistence for Hazardous Waste
packet mouse . . .

^ . . . ^ . . . farmer child - ^^ Combustion Facilities (peer

• Residentsubsistence
review draft, EPA530-D- • Western

^
fisher adult

99-001A), August 1999 meadowlark

^ ^ ^ ^ . ^ ^
• Resident subsistence

• Native American (Harper • Coyote

fisher child
and Harris) ^ . • Burrowing owl

• Native American
Human Health Pathways: • Red-tailed

hunter/gatherer adult • Inhalation of emissions hawk

• Native American • External exposure to • Benthic

hunter/gatherer child emissions invertebrates:

• Nursing infant of Native • Ingestion of soil
clams, insects,

snails, worms ,

. .

. ^

.. . .
American hunter/gatherer

+ Inhalation of resuspended

^ .
.

^ . : .
.

.
.

. . ^
.

^ dust
• Aquatic biota:

small bluegill,
• External exposure to soil small carp,

• Ingestion of locally grown
small northern ^ . . .

. ^ ^ - ^ ^ . . . . produce and wild plants
squawfish,

. ^ ^
.

. .
,

. .. . . . small suckers, ^ .
. . . .

.
. . • Ingestion of beef, pork, and water fleas,

wild game and many other

. . ^ ^ ^ ^ . . . . ^ • Ingestion of dairy products
invertebrates . ^ . -

..
.

. . . ^ . (e.g., ^ . .
• Ingestion of poultry, zooplankton)

. ^ . wildfowl, and eggs • Salmonids
^ ^ . - - • Ingestion of fish ^ .. • Canada goose

^ ^ ^ . . ^ . . . ^ . Ecological Pathways: . .. . . _ . , Spotted

^ ^
• Direct exposure to soil

.
Sandpiper . .

. .
.

. .
^ . ..

.
. . . . . . . .

. .
_ .

.

.
. .. _ _ _-

.. .. . _ . . . .. - . Ingestion of soil .. . . . - ^ . Great blue i
. ^

__ __.-.__...._ .
• Ingestion of soil invertebmtes

.
heron

• Ingestion of plants • Mink . . .

^• Ingestion of prey animals - ^

• Ingestion of surface water

• Ingestion of aquatic
organisms

. ^ . . . . ^ . . . . . . . . .

Status ofHanford Site Risk Assessment Integration, FY 2005
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Hanford Site Risk Assessment Intearation Proiect Summarv

#
Project Title and Scope What Decision is this Risk

Geo ra hical Sco St d R luti M di l l d d
Specific Scope Specific Sco e Human Health Risk

Risk Evaluation Methods,
Models, and Standards of

Ecological
iE

Links and Inputs
N d f Oth

Links and
out uts Relevant

Risk Evaluation
f dT I te ti IStatement Assessment Supporting g p pe u y eso on nce a u e

^cluded Exclusions Scenarios Used Protectiveness used in Risk
ndpo nts eede rom er

to Other Risk
rme rame an n gra on ssues

' - . Evaluation
Evaluated RiskAssessments

Assessments
TimeframeLinks

ALL And t.ands Bcology Reserve ERDF Environmental Restoration Disposal Facility MCL maximum contaminantlevel
BHI Bechtel Hanford, Inc. FFTF Fast Flux Test Facility MLLW mixed low-level waste
BIOTA (computer code) FtI Fluor Hanford NPDES National Pollutant Discharge Elimination System
CERCLA Comprehensive Environmental Response, Compensatioa; and Liability Act of1980 FIR field investigation report ORP Offrce of River Protection
CFEST (computer code) coupled, fluid, energy, and solute transport FS feasibility study OU operable unit
CHI CH2MHILLHanford,lnc. FY fiscalyear PFP PlutoniumFinishingPlant . .

. COC contaminant of concern GPR ground penetrating radar PNNL Pacific Northwest National Laboratory
COPC contaminant of potential concern HEIS Hanford Environmental Information System POC point of contact
D&D decontamination and decommissioning HSBRAM Hanford Site Baseline Risk Assessment Methodology RAO remedial action objective
DOE U.S. Department of Energy HSRAM Hanford Site Risk Assessment Methodology RCRA Resource Conservation and Recovery Act of 1976
DQO datA quality objective HTWOS Hanford Tank Waste Operations Simulator RESRAD RESidual RADioactivity (dose model)
DST double-shell tank IDF integrated disposal facility RFI remedial field investigation
ECEM EcologicalContaminantModel . . . ILAW immobilized low-activity waste RI/FS remedialinvestigation/feasibility study
Ecology Washington State Department of Ecology . . ILCR incremental lifetime cancer risk - RL DOE, Richland Operations Office
HIS environmental impact statement E,i distribution coefficient ROD record of decision .
EPA U.S. Environmental Protection Agency LLW low-level waste

Status ofHanford Site Risk

May 2005
Integration, FY2005

RPP I(as in report; RPP-14555)
SAC System Assessment Capability

SALDS State-Approved Land Disposal Site
SAP sampling and analysis plan

SST.. single-shelltank
STOMP (compdtercode)

TBD tobedetennined

TCE trichloroethylene

TRD technicalreviewdocument

Tri-Pany Agreement'Hatpford Federal Facility Agreenent and Consent Order

TWRP tank waste retrieval work plan
WAC Washington Administrative Code . . .

WIDS Waste Information Data System
WMA ..wastemanagementarea

WTP Waste Treatment Plant
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Environmental Protection Agency, Risk Assessment Forum, Washington, D.C.

EPA, 1999a, Ecological Risk Assessment and Risk Management Principles for Superfund Sites,

Memorandum from S. D. Luftig, Director, Office of Emergency and Remedial Response

to Superfund National PolicyManagers Regions 1-10, OSWER Directive 9285.7-28 P,

Signed October 7, 1999, U.S: Environmental Protection Agency, Washington, D.C.

EPA, 1999b, Interim Remedial Action Record ofDecision for the 100-NR-1 and 100-NR-2
Operable Units, EPA/541/R-99/112, U.S. Environmental Protection Agency Region 10,
Seattle, Washington.

EPA, 2001a, Declaration ofthe Interim Remedial Action Record ofDecision for the 300-FF-2
Operable Unit, U.S. Environmental Protection Agency, Washington, D.C.

EPA, 20011v, Reuse Assessments: A Tool to Implement the Superfund Land Use Directive,
OSWER 9355.7-06P, Memorandum from L. Reed, Office of Emergency and Remedial
Response, to Superfund National Policy Managers Regions 1-10, Signed June 4, 2001,
U.S: EnvironmentalProtecl:ion Agency, Washington, D.C.

EPA, 2001c, The Radionuclide Table: Radionuclide Carcinogenicity - Slope Factors, Federal
Guidance Report No. 13 (April 16, 2001 update), U.S: Environmental Protection Agency,
Washington, D.C.

EPA, 2002a, Calculating Upper Confidence Limits for Exposure Point Concentrations at
Hazardous Waste Sites, OSWER 9285.6-10, U.S. Environmental Protection Agency,
Washington, D.C.

EPA, 2002b, EPA Region IX Preliminary Remediation Goals Toxicity Factor Tables, U.S.
Environmental Protection Agency, Washington, D.C.

EPA, 2004, Integrated Risk Information System (IRIS), U.S. Environmental Protection Agency,
Washington, D.C.

Harris, S., and B. Harper, 1997, "A Native American Exposure Scenario," Risk Analysis,
Vol. 17, No. 6, p. 789-795.

IAEA, 1992, Effects ofIonizing Radiation on Plants and Animals at Levels Implied by Current
Radiation Protection Standards, International Atomic Energy Agency, Vienna, Austria.
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ISCORS 2004, RESRAD-BIOTA: A Toolfor Implementing a Graded Approach to BiotaDose
Evaluation, Users Guide, Version 1, DOE/EH-0676, Interagency Steering Committee on
Radiation Standards, U.S. Department of Energy, Washington D.C.

Patton G. W., B. L. Tiller, E. J. Antonio, T. M. Poston, and S. P. Van Verst, 2003, Survey of
Radiological and Chemical Contaminants in the Near-Shore Environment at the Hanford
Site 300 Area, PNNL-13692, Rev. 1, Pacific Northwest National Laboratory, Richland,
Washington;

Resource Conservation and RecoveryAct of1976, 42 U.S.C. 6901, et seq.

Rittmann, P. D., 2003, Exposure Scenarios and Unit Dose Factorsfor Hanford Tank Waste
Performance Assessments, HNF-SD-WM-TI-707, Rev. 3, Fluor Federal Services, Inc:,
Richland, Washington.

RPP-10098, 2002, Field Investigation Reportfor Waste Management AreaB-BX-BY, Rev. 0,
CH2M HILL Hanford Group, Richland, Washington.

RPP-15834, 2003, Integrated Disposal Facility Risk Assessment, Rev. 0, CH2M H1LL Hanford
Group, Richland, Washington,

RPP- 17675, 2003, Risk Asse.s.sment Supporting the Decision on the Initial Selection of
Supplemental ILAW Technologies, Rev. 0, CH2M HILL Hanford Group, Richland,
Washington.

RPP-7884, 2002, Field Investigation Reportfor Waste Management Area S-SX, Rev. 0, CH2M
HILL Hanford Group, Richland, Washington.

Safe Drinking Water Act, 40 U.S.C. 300, et seq.

Soldat, J.K., N.M. Robinson, and D.A. Baker, 1974, Models and Computer Codes forEvaluating
Environmental Radiation Doses, BNWL-1754, Battelle Pacific Northwest Laboratories,
Richland, Washington.

VanVerst, S. P., C. L. Albin, G. W. Patton, M. L. Blanton, T. M. Poston, A. T. Cooper, and E. J.
Antonio, 1998, Survey ofRadiological Contaminants in the Near-Shore Environment at
the Hanford Site 100-N Reactor Area, PNNL-1 1933, Pacific Northwest National
Laboratory, Richland, WA.

WAC 173-201A, "Water Quality Standards for Surface Waters of the State of Washington,"
Washington Administrative Code, as amended.

WAC 173-340, "Model Toxics Control Act--Cleanup," Washington Administrative Code,
as amended.

WAC 246-221, "Radiation Protection Standards," Washington Administrative Code, as amended.
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages)

CVP No
Revision/ Date No. ,^fie

.
Draft No. Published Copies

CVP-2004-00005 Rev. 0 July 2004 2 Cleanup Verification Package for the 11$-G2
Burial Ground

CVP-2004-00001 Rev. 0 Apri12004 Cleanup Verification Package for the 116-KW-3
Retention Basin

CVP-2003-00024 Rev. 0 Apri12004 Cleanup Verification Package for the116-K-.1 Crib

CVP-2003-00021 Rev. 0 July 2004

I

Cleanup Verification Package for the 618-5 Burial
Ground

CVP-2003-00020 Rev. 0 July 2004

I

Cleanup Verification Package for the 618-4 Burial
Ground

CVP-2003-00019 Rev. 0 Feb 2004 1 Cleanup Verification Package for the 100-B-8:2,
100-C-6:2, 100-C-6:3, and 100-C-6:4 100-B/C
North Effluent Pipelines

CVP-2003-00018 Rev. 0 Feb 2004 Cleanup Verification Package for the 105-DR Large
Sodium Fire Facility (122-DR-1:2;
100-D-53/122-DR 1:4, 132-DR-2/122-DR 1:5), the
119-DR Exhaust Stack Sampling Building
(100-D-64), andthe 100-D-23 and 100-D-54 Dry
Wells

CVP-2003-00017 Rev. 0 Feb 2004 Cleanup Verification Package for the 118-F-8:1,
105-F Reactor Below-Grade Structures and
Underlying Soils; the 118-F-8:3, 105-F Fuel Storage
Basin Underlying Soils; and the 100-F-10 French
Drain

CVP-2003-00016 Rev. 0 Dec 2003 2 Cleanup Verification Package for the 11 8-DR-2:2,
105-DR Reactor Below-Grade Structures and
Underlying Soils, and the 100-D49:4 Reactor
Cooling Water Effluent Underground Pipeline

CVP-2003-00015 Rev. 0 Aug 2003 1 Cleanup Verification Package for the118-G4,
105-C Horizontal Control Rod Cave

CVP-2003-00014 Rev. 0 Sept 2003 1 Cleanup Verification Package for the 100-B-5
Effluent Vent Disposal Trench

CVP-2003-00012 Rev. 0 July 2003 1 Cleanup Verification Package for the 100-F-24
145-F Drywell

CVP-2003-00011 Rev. 0 July 2003 1 Cleanup Verification Package for the 100-F-23;
141-C Drywell

CVP-2003-00050 Rev. 0 July 2003 1 Cleanup Verification Package for the 100-F-25,
146-FR Drywells and the UPR-100-F-3 Mercury

Spill

CVP-2003-00009 Rev. 0 August 2003 2 Cleanup Verification Package for the 100-C-3
French Drain-
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Table B-1. Catalog of Cleanup Verification Package Documents. (6Pagesl

CVP No.
Revision/ Date No.

TitleDraft No. Published Copies

CVP-2003-00008 Rev. 0 August 2003 1 Cleanup Verification Package for the 1607-B 11
Septic Tank System

CVP-2003-00007 Rev. 0 August 2003 1 Cleanup Verification Package for the 1607-B 10
Septic Tank System

CVP-2003-00006 Rev. 0 August 2003 1 Cleanup Verification Package for the 1607-B9
Septic Tank System

CVP-2003-00005 Rev. 0 August 2003 1 CVP for the 1607-B8 Septic Tank System

CVP-2003-00004 Rev. 0 August 2003 1 Cleanup Verification Package for the 1607-B7
Septic Tank System

CVP-2003-00003 Rev: 0 June 2003 2 Cleanup Verification Package for the 116-F-10,
105-F Dummy Decontamination French Drain

CVP-2003-00002 Rev. 0 July 2003 1 Cleanup Verification Package for the South Process
Pond (WIDS Site 316-1, the Retired Filter
Backwash Pond (WIDS Site 300 RFBP), 300-262
Contaminated Soil, and Unplanned Release Sites
UPR-300-32, UPR-300-33, UPR-300-34,
UPR-300-35, UPR-300-36, UPR-300-37, and
UPR-300-FF-1

CVP-2003-00001 Rev. 0 July2003 1 CleanupVerificationPackageforLandfill ID
(WIDS Site 628-4)

CVP-2002-00010 Rev.-0 Nov 2003 2 Cleanup Verification Package for the 116-F-6
Liquid Waste Disposal Trench

CVP-2002-00009 Rev. 0 Nov 2003 2 Cleanup Verification Package for the 116-F-1 Lewis
Canal

CVP-2002-00008 Rev. 0 June 2003 1 Cleanup Verification Package for the 11 6-F-3 Fuel
Storage Basin Trench

CVP-2002-00007 Rev. 0 June 2003 1 Cleanup Verification Package for the 100-F-35 Soil
Contamination Site

CVP-2002-00005 Rev. 0 March 2003 1 Cleanup Verification Package for the 1607-F2
Septic System

CVP-2002-00003 Rev. 0 July 2002 1 Cleanup Verification Package for the 116-B-7,
132-B-6, and 132-C-2 B/C Outfalls

CVP-2002-00002 Rev. 0 Dec 2002 1 CVP/Clean Closure Report for the Soil Column of
the 116-N-3 Trench, Crib, and 100-N-63:1 Pipeline

CVP-2002-00001 Rev. 0 July 2002 1 Cleanup Verification Package for the 100-F-4,
100-F-11, 100-F-15, and 100-F-16 French Drains

CVP-2001-00021 Rev. 0 March 2002 1 CVP/Clean Closure Report for the Soil Column of
the 120-N-1 and 120-N-2 Dangerous Waste
Treatment Disposal Sites and the 100-N-58 Site
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Table B-i. Catalog of Cleanup Verification Package Documents. (6 Pages)

CVP No.
Revision/ Date No.

Title
Draft No. Published Copies

CVP-2001-00020 Rev. 0 Dec 2001 1 Cleanup Verification Package for the 600-23
Dumping Area

CVP-2001-00019 Rev. 0 Nov 2001
.

1 Cleanup Verification Package for the JA Jones 1
. .. . . . Site

CVP-2001-00011 Rev. 0 April 2002 1 Cleanup Verification Package for the UPR100-F-2
Basin Leak Ditch

CVP-2001-00010 Rev. 0 Nov 2001 1 Cleanup Verification Package for the 1607-F6
Septic System and Pipelines

CVP-2001-00009 Rev. 0 July 2002 1 Cleanup Verification Package for the 116-F-14
Retention Basin

CVP-2001-00008 Rev.0 Oct2002 1 CIeanupVerificationPackageforthe116-F-9
Animal Waste Leaching Trench

CVP-2001-00007 Rev. 0 August 2001 1 Cleanup Verification Package for the 116-F-5 Ball
Washer Crib

CVP-2001-00006 Rev. 0 Nov 2001 1 Cleanup Verification Package for the 116-F-4 Pluto
Crib

CVP-2001-00005 Rev. 0 March 2003 2 Cleanup Verification Package#or the 116-F2,
107-17 Liquid Waste Disposal Trench

CVP-2001-00003 Rev. 0 July 2003 1 Cleanup Verification Package for the 100-F-19:2
Reactor Cooling Water Effluent Pipeline, 116-F-11
Cushion Corridor French Drain, UPR-100-F-1
Sewer Line Leak, and 100-F-29 Experimental

Animal Farm Process Sewer Pipelines

CVP-2001-00002 Rev. 0 May 2002 1 Cleanup Verification Package for the 100-F-19:1
and 100-F-19:3 Reactoi Cooling Water Effluent
Pipelines, 100-F-34 Biology Facility French Drain,
and 116-F-12 French Drain

CVP-2001-00001 Rev. 0 July 2002 1 Cleanup Verification Package for the 100-F-2
Strontium Garden

CVP-2000-00034 Rev. 0 April 2001 1 Cleanup Verification Package for the 100-D and
100-DR Group 3 Pipelines (100-D-48:3 and
Il00-D-49:3) and 100-D-5 and 100-D-6 Burial
Grounds

CVP-2000-00033 Rev. 0 Apd12001 1 Cleanup Verification Package for the 100-D-48;4
Small Cooling Water Effluent Pipelines

CVP-2000-00032 Rev. 0 April 2001 1 Cleanup Verification Package for the 116-H-3
French Drain

Status ofHanford Site Risk Assessment Integration, FY 2005
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages)

CVP No.
Revision/ Date No.

Title
Draft No. Published Copies

CVP-2000-00031 Rev. 0 March 2001 1 Cleanup Verification Package for the 100-H-17
Overflow, 116-H-2 Liquid Waste Disposal Trench,
100-H-2 Buried Thimble Site, and the 100-I1-30
Sanitary Sewer Trench

CVP-2000-00030 Rev. 0 May 2001 1 Cleanup Verification Package for the 100-H-24
Substation

CVP-2000-00029 Rev. 0 March 2001 1 Cleanup Verification Package for the 100-H-21
Reactor Effluent Pipelines, 100-H-22 Effluent
Pipeline Leakage, and 100-H-1 Rod Cave

CVP-2000-00028 Rev. 0 Dec 2000 1 Cleanup Verification Package for the 100-H-5
Sludge Disposal Trench

CVP-2000-00027 Rev. 0 July 2001 1 Cleanup Verification Package for the 146-H-7
Retention Basin

CVP-2000-00026 Rev. 0 Apri12001 1 Cleanup Verification Package for the 116-H-1
Process Effluent Trench

CVP-2000-00025 Rev. 0 Feb 2001 1 Cleanup Verification Package for the 1607-H4
Septic System

CVP-2000-00024 Rev. 0 Feb 2001 1 Cleanup Verification Package for the 1607-H2
Septic System

CVP-2000-00021 Rev. 0 May 2003 1 Cleanup Verification Package for Landfill 1B
(WIDS Site 300-50)

CVP-2000-00020 Rev. 0 May 2003 1 Cleanup Verification Package for Landfill 1A
(WIDS Site 300-49)

CVP-2000-00019 Rev.0 Sept 2000 1 CleanupVerificationPackageforthe1i6-DR-7
Inkwell Crib

CVP-2000-00018 Rev. 0 Nov 2000 1 Cleanup Verification Package for the 100-D-52
. - . . :. . . . . .

Drywell

CVP-2000-00016 Rev. 0 , Oct 2000 1 Cleanup Verification Package for the 100-D-12
Sodium Dichromate Pump Station

CVP-2000-00015 Rev. 0 Oct 2000 1 Cleanup Verification Package for the 116-DR-4
Pluto Crib

CVP-2000-00014 Rev. 0 Oct 2000 1 Cleanup Verification Package for the 116-DR-6
. . . Liquid Disposal Trench

CVP-2000-00013 Rev: 0 Oct 2000 1 Cleanup Verification Package for the 116-D-2 Pluto
Crib

CVP-2000-00012 Rev. 0 March 2001 1 Cleanup Verification Package for the 116-D-9 Crib
and Pipeline
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Table B-1. Catalog of Cleanup Verification Package Documents. (6 Pages)

CVP No.
Revision/ Date No.

Title
Draft No. Publisbed Copies

CVP-2000-00010 Rev. 0 March 2001 1 Cleanup Verification Package for the
116-D-1A/116-D-1B Storage Basin Trenches and
100-D-46 Burial Ground

CVP-2000-00009 Rev. 0 Nov 2000 1 CleanupVerification Package for the 1 16-D-6
French Drain

CVP-2000-00008 Rev. 0 Oct2000 1 Cleanup Verification Package for the 116-D-4 Crib

CVP-2000-00005 Rev. 0 Sept 2000 1 Cleanup Verification Package for the D and DR
Group 2 Pipelines (100-D-48:2/49:2) and
Unplanned Release Sites (UPR-100-D-2 and
UPR-100-D-3)

CVP-2000-00004 Rev. 0 Sept 2000 1 Cleanup Verification Package for the 1607-D2
Septic Pipelines

CVP-2000-00003 Rev. 0 March 2001 1 Cleanup Verification Package for the D and DR -
Group 2 North Pipelines (100-D-48:1/49:1),
100-D-19 Sludge Trench, and UPR-100-D-4
Unplanned Release Site

CVP-2000-00002 Rev. 0 Sept 2000 1 Cleanup Verification Package for the 116-DR-1&2
Process Effluent Trenches

CVP-2000-00001 Rev. 0 Sept 2000 1 Cleanup Verification Package for the 100-D-18
Sludge Trench

CVP-99-00019 Rev. 0 March 2000 1 Cleanup Verification Package for the 11 6-C-2A
Pluto Crib, 116-C-2B Pump Station, 11 6-C-2C
Sand Filter, and Overburden Soils from Group 3

Sites at the 100B/C Area

CVP-99-00017 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 11 6-B-6B
Crib

CVP-99-00015 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 11 6-B-2 Fuel
Storage Basin Trench

CVP-99-00014 Rev.0 Feb 2000 1 CleanupVerificationPackageforthe1j6-B-4
French Drain

CVP-99-00013 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 116-B-3 Pluto
Crib

CVP-99-00012 Rev. 0 Dee 1999 1 Cleanup Verification Package for the 116-B-1
Process Effluent Trench

CVP-99-00011 Rev. 0 May 1999 1 Cleanup Verification Package for the 11 6-B-6A
Crib and 116-B-16 Fuel Examination Tank

CVP-99-00010 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 116-B-10 Dry
Well/Quench Tank

CVP-99-00009 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 11 6-B-9
French Drain

StatusofHanfordSiteRiskAssessmentIntegration,FY2005
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Table B-L Catalog of Cleanup Verification Packa>re Documents. (6 Panesl

CVP No.
Revision/ Date No.

TitleDraft No. Published Copies

CVP-99-00008 Rev. 0 Feb 2000 1 Cleanup Verification Package for the 11$-B;12 Seal
Pit Crib

CVP-99-00007 Rev. 0 August 2000 1 Cleanup Verification Package for the 116-D-7
Retention Basin

CVP-99-00006 Rev. 0 Nov 1999 1 Cleanup VerificationPackage for the 116-DR-9
Retention Basin

CVP-99-00005 Rev. 0 Dec 1999 1 Cleanup Verification Package for the 1607-D2
Septic Tank

CVP-99-00004 Rev. 0 Dec 1999 1 Cleanup Verification Package for the Y 16-C-5
Retention Basin1

CVP-99-00003 Rev. 0 July 1999 1 Cleanup Verification Package for the 116-B-14
North Sludge Tank

CVP-99-00002 Rev. 0 July 1999 1 Cleanup Verification Package for the 116-B-13
South Sludge Trench

CVP-99-00001 Rev. 0 Dec 1999 1 Cleanup Verification Package for the 116-B-11
Retention Basin

CVP-98-00006 Rev. 0 Jan 1999 1 Cleanup Verification Package for the 116-C-1
Process Effluent Trench

CVP-98-00005 Rev. 0 March 1999 1 Cleanup Verification Package for the 1607-D2:1
Abandoned Tile Field

CVP-98-00004 Rev. 0 March 1999 1 Cleanup Verification Package for the 100-D-4
Sludge Pit

CVP-98-00003 Rev, 0 March 1999 1 Cleanup Verification Package for the 100-D-20
Sludge Pit

CVP-98-00002 Rev. 0 March 1999 1 Cleanup Verification Package for the 100-D-21
Sludge Pit

CVP-98-00001 Rev. 0

I

March 1999 1 Cleanup Verification Package for the 100-D-22
Sludge Pit

CVP = cleanup verification package

Status ofHanford Site Risk Assessment Integration, FY 2005
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MAPS OF GEOGRAPHIC BOUNDARIES OF RISK ASSESSMENTS
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